

**To:** Swale Joint Transportation Board  
**By:** KCC Highways and Transportation  
**Date:** 10<sup>th</sup> September 2018  
**Subject:** Highway Works Programme 2018/19  
**Classification:** Information Only

---

Summary: This report updates Members on the identified schemes approved for construction in 2018/19

---

## 1. Introduction

This report provides an update and summarises schemes that have been programmed for delivery in 2018/19

**Footway and Carriageway Improvement Schemes** – see Appendix A

**Drainage Repairs & Improvements** – see Appendix B

**Street Lighting** – see Appendix C

**Traffic Systems** – see Appendix D

**Developer Funded Works** – see Appendix E

**Transportation and Safety Schemes** – see Appendix F

**Public Rights of Way** – see Appendix G

**Bridge Works** – see Appendix H

**Member Highway Fund** – see Appendix I

**Pothole Blitz** – see Appendix J

## Conclusion

1. This report is for Members information.

## Contact Officers:

The following contact officers can be contacted on **03000 418181**

Kirstie Williams	Highway Manager (Mid)
Alan Blackburn	Swale District Manager
Alan Casson	Road & Footway Asset Manager
Katie Williams	Drainage and Structures Manager
Sue Kinsella	Street Lighting Manager
Toby Butler	Intelligent Transport Systems Manager
Andrew Hutchinson	Transportation, PROW and Safety Schemes
Nick Abrahams	Economic Development

## Appendix A – Footway and Carriageway Improvement Schemes

The delivery of these schemes is weather dependent; should it prove not possible to carry out these works on the planned dates, new dates will be arranged and the residents will be informed by a letter drop to their homes.

<b>Machine Resurfacing – Contact Officer Byron Lovell</b>			
<b>Road Name</b>	<b>Parish</b>	<b>Extent of Works</b>	<b>Current Status</b>
Eagles Close	Sittingbourne	Approximately 100m from Portland Ave	Completed
A2 St Michael's Rd	Sittingbourne	Forum to Crown Quay Lane	To be programmed early 2019
A250 High St	Sheerness	Whole extent	To be programmed early 2019
Avenue of Remembrance	Sittingbourne	Whole length	Completed
<b>Footway Improvement - Contact Officer Neil Tree</b>			
<b>Road Name</b>	<b>Parish</b>	<b>Extent and Description of Works</b>	<b>Current Status</b>
Reedland Crescent	Faversham	From No. 51 to Priory Row only. (Footway Protection Treatment)	Programmed to start week commencing 3 <sup>rd</sup> September 2018
<b>Surface Treatments - Contact Officer Clive Lambourne</b>			
<b>Micro Surfacing</b>			
<b>Road Name</b>	<b>Parish</b>	<b>Extent of Works</b>	<b>Current Status</b>
The Street	Oare	Oare Road to Cole Gates Road	Completed
Selling Road	Selling	Monica Close to Sondes Court	Completed
Otterden Road	Eastling	Between Kettle Hill Road and Kettle Hill Road (Eastling)	Completed
Halstow Lane	Upchurch	Extends through junction to Twinney Lane	Completed

Perry Wood	Selling	From Grove Road to Selling Road	Completed
South Road	Faversham	Between Napleton Road and Bridge Road	Completed
Cheney Hill	Rodmersham	From Stockers Hill to Bottles Lane	Completed
Parsonage Lane	Bobbing	From Belnor Avenue to Stickfast Lane	Completed
Bull Lane	Hartlip	M2 bridge to Old House Lane	Completed
Bank Street	Faversham	Whole Length	To be programmed for Autumn 2018

**Surface Treatments - Contact Officer Clive Lambourne**

**Surface Dressing**

<b>Road Name</b>	<b>Parish</b>	<b>Extent of Works</b>	<b>Current Status</b>
Ashford Road	Sheldwich	New House Lane to Salters Lane	Completed
Whitstable Road (& Graveney Road)	Graveney	Whole Length	Completed
Ashford Road	Badlesmere	Bagshill Road to Shottenden Road	Completed
School Lane	Borden	Whole Length	Completed
Selling Road	Selling	Vicarage Lane to Crouch Lane	Completed
Plough Road	Minister on Sea	Whole Length	Completed

## **Appendix B – Drainage Repairs & Improvements**

<b>Drainage Repairs &amp; Improvements - <i>Contact Officer Katie Moreton</i></b>			
<b>Road Name</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Current Status</b>
Cryalls Lane	Borden	Installation of new soakaway	Works currently on hold due to a submission by a developer who can incorporate into their works to resolve the flooding issue
A2 Dully Road	Bapchild	Installation of new drainage system	Works Completed
Noreen Avenue	Sheerness	Installation of new drainage system	Works Complete
A2	Various locations from Sittingbourne to Faversham	Extensive repairs to the drainage system	Scheme currently being designed.

## **Appendix C – Street Lighting**

Structural testing of KCC owned street lights has identified the following as requiring replacement. A status of complete identifies that the column replacement has been carried out. Programme dates are identified for those still requiring replacement.

<b>Street Lighting Column Replacement – <i>Contact Officer Sue Kinsella</i></b>			
<b>Road Name</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Status</b>
Whitstable Road	Graveney	Replacement of 2 no street lights complete with LED Lanterns	Completed
Attle Way	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming- To be completed by September 2018
Benstead Grove	Faversham	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
Borden Lane	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
Canterbury Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
Halfway Road	Sheerness	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
Lavender Court	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
<u>Millfield</u>	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
Norwood Rise	Minster	Replacement of 3 no street lights complete with LED Lanterns	Completed

Knightsfield Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Completed
Rowetts Way	Eastchurch	Replacement of 1 no street light complete with LED Lantern	Completed
Portlands Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Completed
The Broadway	Minster	Replacement of 1 no street light complete with LED Lantern	Completed
Newman Drive	Sittingbourne	Replacement of 3 no street lights complete with LED Lanterns	Completed
Canterbury Road	Sittingbourne	Replacement of 5 no street lights complete with LED Lanterns	Completed
The Street	Bapchild	Replacement of 1 no street light complete with LED Lantern	Completed
St Michaels Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
Ufton Lane	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
Willis Court	Sheppey	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
London Road	Teynham	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
Fairview Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018
Mountview	Borden	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming- To be completed by September 2018

## **Appendix D – Traffic Systems**

There is a programme of scheduled maintenance to refurbish life expired traffic signal equipment across the county based upon age and fault history. The delivery of these schemes is dependent upon school terms and holiday periods; local residents, businesses and schools will be informed verbally and by a letter drop of the exact dates when known.

<b>Traffic Systems - Contact Officer: Toby Butler</b>		
<b>Location</b>	<b>Description of Works</b>	<b>Current Status</b>
No traffic signal refurbishment work being carried out this year		

## Appendix E – Developer Funded Works

Developer Funded Works (Section 278 Works)				
File Ref.	Road Name	Parish	Description of Works	Current Status
SW/2047	School Lane Iwade	Iwade	Provision of New Junction /Access for Housing Development	End of Maintenance Works underway
SW/3038	Land at Chequers Hill Doddington	Doddington	Provision of Footway/Junction for Housing Development	Works Completed Serving Maintenance period
SW/003028	Ospringe Cof E School Water Lane Faversham	Ospringe	Provision of Revised Vehicle Access	Works Completed Serving Maintenance Period
SW/3027	Tunstall Road Tunstall	Tunstall	New School access Traffic calming changes and footway Connection	Works Completed Serving Maintenance Period
SW/003055	Scocles Court	Minster on Sea	New access to Private Housing development	Technical Design Approved
SW/003056	Sittingbourne Community College Canterbury Road Murston	Sittingbourne	New access for School bus drop-off park	Works completed awaiting Stage 3 Safety Audit
SW/003025	Sheppey Way Iwade	Iwade	Provision of New Junction/Access for Housing Development	Works Underway
SW/3046	Power Station Road Halfway Sheppey	Minster on Sea	Provision of Private Housing development Junction and Traffic Calming	Agreement being prepared
SW003094	Nova Graveney Road Faversham	Faversham	Provision of Private Housing development Junction and Pedestrian Crossing	Technical Vetting underway
SW/3043	34-40 Rushenden Road	Queenborough	Reconstruction of existing lay-by as new Footway	Works Underway
SW/003054	Ceres Court	Sittingbourne	Provision of New Housing site access road	Stage 3 Safety Audit Carried out – Certificate 1 to be issued
SW/003047	The Old Dairy Halfway	Sheppey	Provision of New entrance to private Housing Site	Works Completed – Awaiting Stage 3 Safety Audit
SW003048	Parsonage House School Lane Newington	Newington	Provision of New Access to Housing site and Traffic	Agreement in place works underway

			Calmed footway crossing	
SW/003049	Sunny View Scocles Road Minster	Minster on Sea	Provision of entrance to Private Housing Site	Stage 3 Safety Audit works to be carried out to enable Certificate 1.
SW/003050	Love Lane/Graveney Road Faversham	Faversham	Provision of New Signalised Junction to A2 Junctions to Love Lane/Graveney Road	Initial design submission received
SW/003051	Spirit of Sittingbourne SECTION 3 Milton Rd, St Michaels Rd -Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts for New Cinema -M/S Car Park-	Agreement in place works underway
SW/003063	Spirit of Sittingbourne SECTION 4 Station St, St Michaels Rd - Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts for New Cinema -M/S Car Park-Access Works	Letter of Agreement in place - Works Underway
SW/003071	Spirit of Sittingbourne SECTION 5 West St, Station St -Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts for New Cinema -M/S Car Park	Letter of Agreement in place - Works Underway
SW/003057	Spirit of Sittingbourne SECTION 6 Eurolink Way Retail Access -Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Access for Retail Park	Letter of Agreement in place - Works Underway
SW/003058	Spirit of Sittingbourne SECTION 6 Milton Road -Town Centre Highway Revisions	Sittingbourne	Provision of Pelican Crossing Upgrade for Existing Zebra Crossing	Letter of Agreement in place - Works Underway
SW/003052	Eurolink Phase 5 Swale Way Great Easthall	Sittingbourne	Provision of New Industrial Estate Road Junction Arm to Existing Roundabout	Stage 3 Safety Audit works being carried out
SW/003053	Barge Way Kemsley	Sittingbourne	Provision of Revised Access Arm from Existing Roundabout	Initial Design Submission Received.
SW/003035	109-111 Staplehurst Road Sittingbourne	Sittingbourne	Provision of revised traffic calming and vehicle access for Housing developments	Works Underway

SW/003026	Attlee Way/Wyvern Close Sittingbourne	Milton	Provision of revised traffic calming and vehicle access for Housing developments	Works Completed Serving Maintenance Period
SW/0033024	Dover Street Sittingbourne	Sittingbourne	Revision of Vehicle Access to Lidl Store and footway revisions	Works complete awaiting Safety Audit
SW/003029	Thistle Hill Way Minster Sheppey	Minster on Sea	Provision of new Primary School Exit and Footpath	Works Completed Serving Maintenance Period
SW003077	Spirit of Sittingbourne SECTION 4 Station St, St Michaels Rd - Town Centre Highway Revisions (FULL AGREEMENT)	Sittingbourne	Provision of Revised Highway Layouts for New Cinema -M/S Car Park-Access Works	Agreement in place works underway
SW/003033	Grove Ave/The Promenade Leysdown on Sea	Leysdown	Revision of Surface Water Drainage	Works Completed Serving Maintenance Period
SW/003040	Otterham Quay Lane Upchurch	Upchurch	Provision of Right Turn Lane / Junction and Footway for Housing Development	Agreement in place, Works underway
SW/003041	Larkrise, Conyer Road, Conyer	Teynham	Provision of footway to Small Housing Development	Works Completed Serving Maintenance Period
SW/003034	Selling Road Faversham	Faversham	Provision of Access into Proposed Public House/Restaurant	Works Completed Serving Maintenance Period
SW/003036	Wyvern Close Sittingbourne	Milton	Provision of Revised Footway and Access to Housing Development	Works Completed Serving Maintenance Period
SW/003032	Old Water Works Site Rook Lane Keycol Bobbing	Bobbing	Provision of Revised Footway and Access to Housing Development	Technical Vetting of Design Submission
SW/003068	Canterbury Road Sittingbourne	Sittingbourne	Revision of existing footways to proposed Retirement Home frontage	Technical Vetting of Design Submission
SW/003067	Old Brickworks Western Link Faversham	Faversham	Provision of New Roundabout Access for Housing Development	Design Approved Agreement being prepared.



SW/003074	School Lane Bapchild	Bapchild	Provision of Vehicle access and new footway connection for small housing development	Technical Vetting of Design Submission
SW/003069	Rushenden Road Queenborough Sheppey	Queenborough	Provision of New Access for Housing Development	Agreement in place works underway
SW/003081	Ham Road Oare Road Faversham	Faversham	Provision of Access Road to new Housing Development and Revision of Ham Road from Junction	Technical Vetting of Design Submission
SW/003082	Brogdale Road Ospringe	Ospringe	Provision of Access Road to new Housing Development	Technical Vetting of Design Submission complete Agreement instructed
SW/003084	Eurolink Way Sittingbourne	Sittingbourne	Provision of Junction Access Road to new Housing Development	Letter of Agreement in Place.
SW/003085	Brogdale Road Ospringe	Faversham	Provision of temporary construction access for housing development	Letter of Agreement in place works programmed
SW/003086	Lower Road Teynham	Teynham	Provision of Footway for small Housing Development	Technical Vetting underway
SW/003087	A251 Ashford Rd & A2 London Rd Faversham	Faversham	Provision of Roundabout access to Housing Development	Agreement in place Works underway
SW/003088	Leysdown Road Eastchurch Sheppey	Eastchurch	Provision of revised access for Wind Farm	Agreement in place Works programme to be Agreed
SW/003089	A2 High St Newington	Newington	Provision of Access for new small Housing Development	Letter of Agreement in place Works underway
SW/003090	Minster Road Minster Sheppey	Minster	Provision of Access for new small Housing Development	Technical Vetting of Design Submission
SW/003091	Eurolink Way, Milton Road Sittingbourne	Sittingbourne	Footway Access to Retail Development	Agreement in place works underway

SW/003092	Castle Road Sittingbourne	Sittingbourne	New Access and footway to Industrial Units	Letter of Agreement in place works underway
SW003096	North St Milton Regis	Sittingbourne	Temporary Construction Access for proposed School Drop Off facility	Agreement in place Works underway

## Appendix F – Transportation and Safety schemes

The Schemes Planning & Delivery Team is implementing schemes within the Swale District, to meet Kent County Council's strategic targets (for example, addressing traffic congestion, or improving road safety). Contact Officer – **Paul Brand**

<b>CASUALTY REDUCTION MEASURES</b> Identified to address a known history of personal injury crashes			
<b>Road Name</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Current Status</b>
Church Hill junction with <b>Chequers Lane</b>	<b>Doddington</b>	Signing and lining scheme	Works completed, pending inspection.

<b>INTEGRATED TRANSPORT SCHEMES</b> Local Transport Plan funded non-casualty reduction schemes			
<b>Road Name</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Current Status</b>
A2 / A251 junction	Faversham	Junction improvement, to ease congestion.	Further investigations taking place prior to producing a report. Capacity issues with both options.
Various roads in Halfway and Queenborough <sup>1</sup>	Queenborough and Sheerness	Traffic signs for 20 miles per hour speed limit.	Works complete for all roads except as noted below.

## Appendix G – Public Rights of Way

<b>Public Rights of Way – Contact Officer – David Fleck</b>			
<b>Path No</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Current Status</b>
ZR531 -Footpath off Berkeley Close	Dunkirk	Vegetation removal, revetment work, regrade to level surface and backfill Type 1 and fines	Works completed (11/06/2018)
ZR147 – West of Tunstall Road	Tunstall	Surface improvements- Contractor dismissed. (Did not complete works)	Out to tender (Due 13/10/2018)
ZR64 – Restricted	Newington	Surface improvements	Works completed

Byway – North of Wormdale Road		(11/06/2018)
--------------------------------	--	--------------

## Appendix H – Bridge Works

Bridge Works – Contact Officer Katie Moreton			
Road Name	Parish	Description of Works	Current Status
No works planned			

## Highway Improvement Schemes Progress Report

## Appendix I – Combined Member Grant

### Combined Member Grant programme update for Swale Borough Council

The following schemes are those which have been approved for funding by both the relevant Member and by the Director of Highways, Transportation and Waste. The list only includes schemes, which are

- in design
- at consultation stage
- Handed over for delivery
- Recently completed on site.

The list is up to date as of **7 August 2018**

The details given below are for highway projects only. This report does not detail

- Contributions Members have made to other groups such as parish councils
- Highway studies
- Traffic / non-motorised user surveys funded by Members.

More information on the schemes listed below can be found by contacting the District Manager for the Swale District.

### 2017/18 Combined Member Grant Highway Schemes

#### Mike Whiting

Details of Scheme	Status
<b>1718-CMG-SW-453</b> Munsgore Lane and Sunnyhill Road 20 mph limit	Speed surveys complete.
<b>1718-CMG-SW-492</b> Keycol Hill Extension of 30mph limit	Speed surveys complete.
<b>1718-CMG-SW-493</b> Key Street roundabout to Staplehurst Rd Speed limit reduction	Speed surveys complete.

## Appendix J – Pothole Blitz

### Pothole Blitz 2018/19 Swale District

Around 100 roads treated in total across the District, including these as below where the value of work completed at each site was greater than £5,000

Newton Road	Faversham
Thistle Hill Way	Minster
Lower Road	Minster
Broad Street	Sheerness
Horseless Road ( Hickmans Green )	Boughton
Harty Ferry Road	Leysdown
Athelstan Road	Faversham
Danley Road	Halfway
The Ridgeway	Boughton
Selling Road (South of M2)	Selling
Highstreet Road	Hernhill
Dargate Road	Hernhill
London Road A2	Faversham
Ospringe Street A2	Faversham
South Street	Boughton
London Road A2	Upchurch
London Road A2	Newington
High Street A2	Newington
Baldwin Road	Minster
Stickfast Lane	Bobbing
Kingsnorth Road	Faversham
Bell Farm Road	Minster
Marsh Lane	Teynham
Ospringe Road	Faversham
Langley Road	Sittingbourne
Brewery Road	Sittingbourne
Old House Lane	Newington
Riddles Road	Sittingbourne
Newman Drive	Kemsley
Forty Acres Hill	Minster
Lower Road	Eastchurch
Nobel Court	Faversham
Oak Lane	Minster
Bashford Barn Lane	Bredgar