

To: Swale Joint Transportation Board
By: KCC Highways, Transportation & Waste
Date: 7th September 2020
Subject: Highway Forward Works Programme – 2020/21 onwards
Classification: Information Only

Summary: This report updates Members on the identified schemes approved for construction

1. Introduction

This report provides an update and summarises schemes that have been programmed for delivery in 2020/21.

Kent County Council has agreed a substantial increase in the budget for planned highway works over the next three years, and as a result we are still in the process of identifying and designing schemes for inclusion in our full Year One to Two (2020/21 and 2021/22) and Year Three to Five (2022/23 to 2024/25) programmes. Because of this, we have decided to publish an interim programme, and to publish the full programmes later this year. For some assets this interim programme covers approximately the first six months of 2020/21, whilst for others it includes most of the works planned for the whole year.

This programme is subject to regular review and may change for several reasons including budget allocation, contract rate changes, and to reflect KCC's changing priorities. The programme and extent of individual sites within the programme may also be revised following engineering assessment during the design phase.

Road, Footway & Cycleway Renewal and Preservation Schemes – see Appendix A

Drainage Repairs & Improvements – see Appendix B

Street Lighting – see Appendix C

Transportation and Safety Schemes – see Appendix D

- **Casualty Reduction Measures**
- **Externally funded schemes**
- **Local Growth Fund**

Developer Funded Works – see Appendix E

Bridge Works – see Appendix F

Traffic Systems – see Appendix G

PROW- see Appendix H

Combined Member Fund – see Appendix I

Conclusion

1. This report is for Members' information.

Contact Officers:

The following contact officers can be contacted on **03000 418181**

Kirstie Williams	Highway Manager Mid Kent
Alan Blackburn	Swale District Manager
Alan Casson	Strategic Asset Manager
Earl Bourner	Drainage & Structures Asset Manager
Sue Kinsella	Street Light Asset Manager
Toby Butler	Traffic & Network Solutions Asset Manager
Jamie Hare	Development Agreements Manager
Jamie Watson	Schemes Programme Manager

Appendix A – Road, Footway and Cycleway Renewal and Preservation Scheme

The delivery of these schemes is weather dependent; should it prove not possible to carry out these works on the planned dates, new dates will be arranged and the residents will be informed by a letter drop to their homes.

Machine Resurfacing – Contact Officer Byron Lovell			
Road Name	Parish	Extent of Works	Current Status
A2 Canterbury Road	Minster	Junction with Murston Road and Vincent Road	Programmed 17 th September 2020
A2 London Road	Sittingbourne	From the Billet Pub for a distance of 100m east towards Sittingbourne Town Centre / Between Adelaide Drive and Lydbrook Close	Programmed 24 th August 2020
A2 London Road	Norton, Buckland and Stone	Norton Crossroads	To be completed early 2021
Quinton/Vicarage Road	Sittingbourne	From Laxton Way to Knightsfield Road	To be completed early 2021
High Street	Sheerness	From Victoria street to Bridge	To be completed early 2021
Footway Improvement - Contact Officer Neil Tree			
Road Name	Parish	Extent and Description of Works	Current Status
Eagles Close	Sittingbourne	Exact section to be determined. (Footway Reconstruction)	Completed.
Oak Road	Sittingbourne	Tonge Road to Great East Hall road. (Footway Reconstruction)	Works programmed to start on 24 th August 2020
Broom Road	Sittingbourne	Exact sections to be determined. (Footway	Works programmed to start on 21 st

		Reconstruction)	September 2020
Queens Way (Phase 1)	Sheerness	Full length (Including Linden Drive). (Footway Reconstruction)	Designed and to be programmed.
River View	Queenborough	Entire Length (Footway Protection Treatment)	Programmed to be completed in August 2020.
Wellington Road	Sittingbourne	Entire Length (Footway Protection Treatment)	Programmed to be completed in August 2020.
Collingwood Walk	Sittingbourne	Entire Length (Footway Protection Treatment)	Programmed to be completed in August 2020.
Nelson Walk	Sittingbourne	Entire Length (Footway Protection Treatment)	Programmed to be completed in August 2020.
Allenby Walk	Sittingbourne	Entire Length (Footway Protection Treatment)	Programmed to be completed in August 2020.
Summerville Avenue	Minster	Entire Length (Footway Protection Treatment)	Completed.

Surface Treatments - Contact Officer Jonathan Dean

Micro Surfacing

Road Name	Parish	Extent of Works	Current Status
Christophers Row	Lynsted with Kingsdown/Doddington	From National Speed Limit (Lynstead) to Motorway Bridge	Completed

London Road	Newington	From Medway Boundary to Newington Village	Completed
Lower Hartlip Road	Hartlip/Stockbury	From A2 to cradles lane	Completed
Cold Harbour Lane	Bobbing	Rook Lane to Key Col Roundabout	Completed
Petts Dane Road	Eastling	Whole Road from Kettle Hill Road to Stalisfield	Completed
The Street	Hartlip	Dane Lane to Place Lane	Completed
Lower Road	Teynham	Frognal Lane to Station Road	Completed
Bagshill Road	Leaveland/Throwley	From A251 to Parsonage Stocks Road	Completed
Eastling Road	Eastling	Plumford Lane to Scotts Lane	Completed
Tonge Road and Lomas Road	Sittingbourne	From Shurch Road (sittingbourne) to Church Road (Tonge)	Completed
Eastling Road	Eastling	From Kettle Hill Road to Evelyn Road	Completed
Surface Dressing			
Stalisfield Road	Ospringe	Scocks Hill to Throwley Road	Completed
Luddenham Church Road	Luddenham	From Luddenham Church Road to Luddenham	Completed
Wrens Road	Borden/Bredgar	Sutton Baron Road to M2 Bridge	Completed
Dully Road	Tonge	From A2 to Upper Road	Completed

Appendix B - Drainage

Drainage Repairs & Improvements - Contact Officer Earl Bournier			
Road Name	Parish	Description of Works	Current Status
A2 Canterbury Road	Snipeshill, Sittingbourne	Flood and Water Management Team and Highways Joint assessment of existing drainage system at open space by Greenways. Commencement of project was delayed.	Assessment report completed May 2020. With FWM Team to progress design work.
Bell Road	Sittingbourne	Flood and Water Management Team led drainage improvement to reduce flood risk to Glovers Crescent and Bell Road outside the hospital	Works completed. FWM Team addressing landscaping of site.
Church Lane	Newington	CCTV survey of gullies and associated pipework due to local flooding of cellars	Only minor defects found in highway drains. An unchartered system was found. Further investigation not yet carried out due to car parking causing issues for access.
Ospringe Street	Faversham	Repairs to drainage system outside the Ship Inn	Works completed 21/05/2020.
Blind Mary's Lane / Swanton Street	Bredgar	Installation of deep bore to existing soakaway	Works completed 27/05/2020. We will review further improvements to gullies at a later date due to need for full road closures.
Canterbury Road	Faversham	Repairs to existing drainage system	Job passed to contractor
Chequers Hill	Doddington	Repairs to existing drainage system	Works completed 12/06/2020.
Scrapsgate Road	Minster	Repairs to drainage system at junction with Appleford Drive	Works programmed 19/08/2020
Crosier Court	Upchurch	Soakaway cleanse	Job passed to contractor
South Bush Lane	Rainham	Improvement of highway drainage to resolve long running flooding issues.	Installation of deep bore to existing soakaway completed 07/07/2020. Further improvement to gully system to be assessed going forward.

Appendix C – Street Lighting

Structural testing of KCC owned street lights has identified the following as requiring replacement. A status of complete identifies that the column replacement has been carried out. Programme dates are identified for those still requiring replacement.

Street Lighting Column Replacement – <i>Contact Officer Sue Kinsella</i>			
Road Name	Parish	Description of Works	Status
Sanderling Way	Iwade	Replacement of 1 no street light complete with LED Lantern	COMPLETE
West Street	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Pepys Avenue	Sheerness	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
The Broadway	Minster	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Milton Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Westerham Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Crispin Close	Faversham	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Tanners Street	Faversham	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Seager Road	Sheerness	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Jefferson Road	Sheerness	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Southview Garden	Sheerness	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Grovehurst Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Central Avenue	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETE
The Mall	Faversham	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Seaside Avenue	Minster	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Richmond Street	Sheerness	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Eurolink Way	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Edenbridge Drive	Sheerness	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Grovehurst Avenue	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Marsh Rise	Sittingbourne	Replacement of 1 no street light	COMPLETE

		complete with LED Lantern	
Railway Road	Sheerness	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Warden Bay Road	Leysdown	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Blaxland Road	Faversham	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Heard Way	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETE
Bonham Way	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Cyprus Road	Faversham	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Portland Avenue	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Church Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Fairview Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Godwin Close	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Peel Drive	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming by the end of November
Newman Drive	Sittingbourne	Replacement of 3 no street lights complete with LED Lanterns	Works awaiting programming by the end of November
Hazebrouck Road	Faversham	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming by the end of November
Noreen Avenue	Sheerness	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Burkeston Close	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Southsea Avenue	Minster	Replacement of 5 no street lights complete with LED Lanterns	Works awaiting programming by the end of November
Langley Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
North Street	Sittingbourne	Replacement of 5 no street lights complete with LED Lanterns	Works awaiting programming by the end of November
Bellevue Road	Minster	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Dyngley Close	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
School Road	Faversham	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Forge Road	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming by the end of November
Marine Parade	Sheerness	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of November
Kent Avenue	Minster	Replacement of 5 no street lights complete with LED Lanterns	Works awaiting programming by the end of November

Wildish Road	Faversham	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming by the end of November
Bramley Avenue	Faversham	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming by the end of November

Appendix D – Transportation and Safety Schemes

Casualty Reduction Measures

The Schemes Planning & Delivery team is implementing schemes within Swale borough, in order to meet Kent County Council's (KCC) strategic targets (for example, addressing traffic congestion or improving road safety). Casualty reduction measures have been identified to address a known history of personal injury crashes. Current status correct as of 25/08/2020.

CASUALTY REDUCTION MEASURES Identified to address a known history of personal injury crashes			
Road Name	Parish	Description of Works	Current Status
A2 London Road junction with Staplehurst Road.	(Unparished)	Continuous footway across junction mouth and minor signing works.	Complete
A2500 Lower Road junction with B2008 Eastchurch Road.	Eastchurch	Resurfacing and replacement of high friction surface on Lower Road arms.	Resurfacing complete
		Vegetation clearance on south side of Lower Road.	Awaiting road space – nesting season expected November 2020.
A2 St Michaels Road junction with Crown Quay Lane, Sittingbourne	(Unparished)	Assessment of street lighting provision on St Michaels Road arms.	Under investigation. Awaiting report

INTEGRATED TRANSPORT SCHEMES Local Transport Plan funded non-casualty reduction schemes			
Road Name	Parish	Description of Works	Current Status
The Street, Canterbury Road, Staplestreet Road and surrounding roads.	Boughton, Dunkirk and Staplestreet,	Prohibition of heavy goods vehicles (HGV's), traffic regulation order (TRO) and signage	Works complete

Appendix E – Developer Funded Works

Developer Funded Works (Section 278 Works)				
File Ref.	Road Name	Parish	Description of Works	Current Status
SW/2047	School Lane, Iwade	Iwade	Provision of New Junction /Access for Housing Development	Final snag up undertaken. Landscaping maintenance required – Developer to advise when works complete for final inspection to progress Cert 1
SW003014	Frognal Lane, Teynham	Teynham	New footway and access to housing development on Frognal Lane	Letter of Agreement in place. Works completed. Remedial works required.
SW/003024	Dover Street, Sittingbourne	Sittingbourne	Revision of Vehicle Access to Lidl Store and footway revisions	Road Safety Audit Stage 3 undertaken. RSA Report comments to be addressed by developer. Minor remedial works to be carried out. Scheme being progressed by Default S38 & S278 Agreement Specialists
SW/003025	Sheppey Way, Iwade	Iwade	Provision of New Junction/Access for Housing Development	Minor landscaping remedial works to be carried out then will issue S278 Certificate 1
SW/003027	Tunstall Road, Tunstall	Tunstall	New School access Traffic calming changes and footway Connection	Works Completed Serving Maintenance Period – Lighting remedial works. Awaiting confirmation from Developer that these have been completed.
SW/003028	Ospringe Cof E School, Water Lane, Faversham	Ospringe	Provision of Revised Vehicle Access	Works Completed Serving Maintenance Period
SW/003032	Old Water Works Site, Rook Lane, Keycol, Bobbing	Bobbing	Provision of Revised Footway and Access to Housing Development	Agreement in place. Outstanding remedial works required. H&S File, As-Built Drawings and RSA Stage 3 req'd
SW/003033	Grove Ave/The Promenade, Leysdown on Sea	Leysdown	Revision of Surface Water Drainage	Works Completed. End of Maintenance Inspection to be carried out. H&S File & As-Built Req'd.
SW/003035	109-111 Staplehurst Road, Sittingbourne	Sittingbourne	Provision of revised traffic calming and vehicle access for Housing developments	Scheme being progressed by Default S38 & S278 Agreement Specialists

SW/003040	Otterham Quay Lane, Upchurch	Upchurch	Provision of Right Turn Lane / Junction and Footway for Housing Development	Remedial and completion works still required. RSA Stage 3 req'd.
SW/003041	Larkrise, Conyer Road, Conyer	Teynham	Provision of footway to Small Housing Development	Works Completed. Serving Maintenance Period.
SW/3043	34-40 Rushenden Road	Queenborough	Reconstruction of existing lay-by as new Footway	Final snag up list items sent to Developer – require confirmation these remedial items have been actioned. RSA3 required following completion of remedials.
SW/3046	Power Station Road, Halfway, Sheppey	Minster on Sea	Provision of Private Housing development Junction and Traffic Calming	Still awaiting Road Safety Audit to be carried out (owing to impact of Covid-19 pandemic). Minor completion works required prior to Certificate 1.
SW/003047	The Old Dairy, Halfway	Sheppey	Provision of New entrance to Private Housing Site	End of Maintenance Inspection to be carried out. Awaiting H&S File, as-Built Drawings and RSA3 Report.
SW003048	Parsonage House, School Lane, Newington	Newington	Provision of New Access to Housing site and Traffic Calmed footway crossing	Agreement in place, outstanding works to be completed. Remedial works to be carried out.
SW/003049	Sunny View, Scocles Road, Minster	Minster on Sea	Provision of entrance to Private Housing Site	Stage 3 Safety Audit works to be carried out, H&S File and As-Built Drawings required to enable S278 Certificate 1.
SW/003051	Spirit of Sittingbourne SECTION 3 Milton Rd, St Michaels Rd - Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts For New Cinema -M/S Car Park-	Certificate 1 issued. Serving Maintenance Period.
SW/003052	Eurolink Phase 5, Swale Way, Great Easthall	Sittingbourne	Provision of New Industrial Estate Road Junction Arm to Existing Roundabout	End of Maintenance inspection carried out. Awaiting H&S File prior to issue of Cert 2
SW/003053	Barge Way, Kemsley	Sittingbourne	Provision of Revised Access Arm from Existing Roundabout	Works complete. Awaiting outstanding material testing documentation, minor remedial works, H&S File, As-Built Drawings and prior to issue of Cert 1

SW/003054	Ceres Court	Sittingbourne	Provision of New Housing site access road	End of Maintenance Inspection carried out. Awaiting H&S File and As-Built Drawings to progress Cert 2.
SW/003055	Scocles Court	Minster on Sea	New access to Private Housing development	S278 Certificate 1 issued – Serving Maintenance Period
SW/003056	Sittingbourne Community College, Canterbury Road, Murston	Sittingbourne	New access for School bus drop off park	Minor remedial works to be carried out. then will issue S278 Certificate 1.
SW/003057	Spirit of Sittingbourne SECTION 6 Eurolink Way Retail Access - Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Access for Retail Park	S278 Certificate 1 issued – Serving Maintenance Period
SW/003058	Spirit of Sittingbourne SECTION 6 Milton Road - Town Centre Highway Revisions	Sittingbourne	Provision of Pelican Crossing Upgrade for Existing Zebra Crossing	S278 Certificate 1 issued – Serving Maintenance Period
SW/003067	Old Brickworks, Western Link, Faversham	Faversham	Provision of New Roundabout Access for Housing Development	Agreement in place. Works underway.
SW/003068	Canterbury Road, Sittingbourne	Sittingbourne	Revision of existing footways to proposed Retirement Home frontage	Agreement in place. Remedial works required.
SW/003069	Rushenden Road, Queenborough, Sheppey	Queenborough	Provision of New Access for Housing Development	Footway remedials and street lighting syphers required. RSA Stage 3, H&S File & As-Built Drawings required.
SW/003071	Spirit of Sittingbourne SECTION 5 West St, Station St - Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts For New Cinema -M/S Car Park	S278 Certificate 1 issued – Serving Maintenance Period
SW/003074	School Lane, Bapchild	Bapchild	Provision of Vehicle access and new footway connection for small housing development	Works completed. Visual inspection req'd. Material testing documentation, H&S File & As-Built Drawings req'd prior to Cert 1.

SW/003077	Spirit of Sittingbourne SECTION 4 Station St, St Michaels Rd -Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts For New Cinema -M/S Car Park-Access Works	S278 Certificate 1 issued – Serving Maintenance Period
SW/003081	Ham Road, Oare Road, Faversham	Faversham	Provision of Access Road to new Housing Development and Revision of Ham Road from Junction	Agreement in place. Works underway.
SW/003082	Brogdale Road, Ospringe	Ospringe	Provision of Access Road to new Housing Development	Agreement in place. Works underway.
SW/003084	Eurolink Way, Sittingbourne	Sittingbourne	Provision of Junction Access Road to new Housing Development	Cert 2 issued. Road adopted.
SW/003085	Brogdale Road, Ospringe	Faversham	Provision of temporary construction access for housing development	Agreement in place. Works underway.
SW/003087	A251 Ashford Rd & A2 London Rd, Faversham	Faversham	Provision of Roundabout access to Housing Development	Works Completed. Cert 1 issued. Serving Maintenance Period.
SW/003088	Leysdown Road, Eastchurch, Sheppey	Eastchurch	Provision of revised access for Wind Farm	Inspection required. H&S File, As-Built Drawings req'd prior to issue of Cert 1.
SW/003089	A2 High St, Newington	Newington	Provision of Access for new small Housing Development	Works Completed. Cert 1 issued. Serving Maintenance Period.
SW/003090	Minster Road, Minster, Sheppey	Minster	Provision of Access for new small Housing Development	Letter of Agreement in place. Works underway.
SW/003091	Eurolink Way, Milton Road, Sittingbourne	Sittingbourne	Footway Access to Retail Development	Works complete. H&S File, As-Built Drawings req'd. Cultivation Licence req'd prior to issue of Cert 1
SW/003092	Castle Road, Sittingbourne	Sittingbourne	New Access and footway to Industrial Units	Letter of Agreement in place. Significant remedial works agreed to be carried out.

SW003094	Nova, Graveney Road, Faversham	Faversham	Provision of Private Housing development Junction and Pedestrian Crossing	Agreement in place for temporary access. Full S38 Agreement now in place.
SW003096	North St, Milton Regis	Sittingbourne	Temporary Construction Access for proposed School Drop Off facility	Works complete. Agreement redundant.
SW/003101	Lower Road, Teynham	Teynham	Provision of Footway for small Housing Development	Technical approval given. Agreement not progressed by developer.
SW003103	Oak Lane, Upchurch	Upchurch	Traffic Calming/Footway Access to Small Housing Development	Design Technical Submission to be Re-Submitted.
SW003104	Spirit of Sittingbourne Section 1 – St Michaels Road	Sittingbourne	Traffic Calming and access to new Housing development	S278 Certificate 1 issued – Serving Maintenance Period
SW003105	Spirit of Sittingbourne Section 2 – St Michaels Road/Dover Street/Fountain St	Sittingbourne	Traffic Calming and access to new Housing development	S278 Certificate 1 issued – Serving Maintenance Period
SW003108	Chequers Road, Minster Sheppey	Minster	Frontage Footway and Access for Small Housing development	Letter of Agreement in place for construction access. Works underway.
SW003109	Spirit of Sittingbourne – Street Lighting Michaels Road/Dover Street/Fountain St Milton Road	Sittingbourne	Street Lighting Submission for Overall Sprit of Sittingbourne Schemes	S278 Certificate 1 issued – Serving Maintenance Period
SW003110	Spirit of Sittingbourne – Retaining Wall Fountain St	Sittingbourne	Fountain Street turning Area Retaining Wall	Agreement in place. Works underway.
SW003114	North Lane/Partridge Lane, Faversham	Faversham	Footway works to Brewery Visitor Centre	Design Approved. Letter of Agreement in place. Works to commence subject to permit.
SW003115	Regis House, New Road, Sheerness	Sheerness	New vehicle access and footway to industrial development	Agreement not yet in place. Awaiting confirmation of developer details to finalise Agreement.

SW003117	North Street, Milton Regis	Sittingbourne	Permanent School Drop-off facility and Zebra crossing	Letter of Agreement in place. Works underway.
SW/003118	Grovehurst Road, Sittingbourne	Sittingbourne	Provision of Access for new small Housing Development	Works Completed. Cert 1 issued. Serving Maintenance Period.
SW003119	Station Street, Delivery Road Access, Sittingbourne	Sittingbourne	Footway alongside of delivery road through to High Street	Letter of Agreement in place. Works complete. Remedial works required. H&S File & As-Built Drawings required prior to issue of Cert 1.
SW003141	Stones Farm, Canterbury Road, Bapchild	Bapchild	Traffic Signal Junction and Access for Private Housing Development	Agreement in place. Works underway.
SW003188	Crown Quay Lane, Sittingbourne	Sittingbourne	New Vehicle/Pedestrian Access for Housing Development site	Works completed. S278 Certificate 1 issued. Serving Maintenance Period.
SW003191	Admirals Walk, Halfway, Sheppey	Halfway	Highway Drainage and Access works for new Housing Development	Initial Design Submission
SW003196	Church Road, Sittingbourne Golf Centre - Material Movements	Sittingbourne	Addition of passing places on Lomas Road, Church Road for Golf Centre Material Movements	Works completed. S278 Certificate 1 issued. Serving Maintenance Period.
SW003199	Swale Way, Great Easthall, Sittingbourne – Toucan	Sittingbourne	Provision of a Toucan Crossing for the Eurolink 5 Industrial Estate development	Technical Vetting underway.
SW003205	Wellesley Road, Sheerness	Sheppey	Existing footway modifications created by new terraced housing to street frontage.	Letter of Agreement in place. Works to commence subject to obtaining relevant permit.
SW003260	Leaveland Corner, Faversham	Leaveland	Minor road widening and access for small housing development	Technical Acceptance given. Agreement in place. Works underway.
SW003266	Station Road, Teynham	Teynham	New bellmouth on to station road, footway works, new lining and a	Design approved. Agreement in place. Works underway.

			build out.	
SW003400	Lucas Close, Queenborough	Queenborough	Provision of access for private housing development.	Works completed. S278 Certificate 1 issued. Serving Maintenance Period.
SW003318	Cooks Lane, Sittingbourne	Milton Regis	Access arrangements for new private housing development.	Design technical acceptance granted. Retaining Wall Structure submitted late – awaiting Structure's approval. Agreement being drafted.
SW003337	Chequers Road, Minster, Sheppey	Minster on Sea	Frontage Footway for Small Housing development	. Footway works design granted technical acceptance. Awaiting Cost of Works. Agreement drafting underway.
SW003416	The Old School, London Road, Dunkirk	Dunkirk	Bellmouth highway works for proposed Residential Development of 6no. units with associated parking and external works.	S278 Technical Vetting Underway.
SW003418	Lydbrook Close, Sittingbourne (junction with London Road/A2)	Sittingbourne	Footway improvement works at the junction of London Road (A2) including footway resurfacing, new kerbing, pedestrian crossing point and minor kerb realignment on the Lydbrook Close nearside approach to London Road.	S278 Technical Vetting Underway.
SW003314	Belgrave Road, Minster-on-Sea	Minster	Widening to existing Belgrave Road prior to proposed S38 highway works relating to sccess arrangements to new development 146 no. housing development and associated	S278 Technical Vetting Underway.

			highway works.	
--	--	--	----------------	--

Appendix F – Bridge Works

Bridge Works – Contact Officer: Earl Bourner			
Road Name	Parish	Description of Works	Current Status
No works planned			

Appendix G – Traffic Systems

There is a programme of scheduled maintenance to refurbish life expired traffic signal equipment across the county based upon age and fault history. The delivery of these schemes is dependent upon school terms and holiday periods; local residents, businesses and schools will be informed verbally and by a letter drop of the exact dates when known.

Traffic Systems - <i>Contact Officer: Toby Butler</i>		
Location	Description of Works	Current Status
Bell Road/ Avenue of Remembrance	Renewal of traffic signal controlled junction	Completed August 2020

Appendix H – PROW

Public Rights of Way – Contact Officer – Matthew Fox			
Path No	Parish	Description of Works	Current Status
ZF39 – Belvedere Road	Faversham	Section of path surface upgrade to tarmac	Works Completed
ZF39 – Iron Works to Sewage Works	Faversham	Compacted stone surface to be improved to remove puddling in wet weather	Works assigned to contractor
ZR52	Newington	Sleeper revetments and new stone path constructed beside stream	Works completed
ZR479	Badlesmere	Compacted stone surface constructed to improve equestrian access	Works completed
ZS9	Minster	Compacted stone path to be made up to remove trip hazard	Works assigned to contractor
ZSX77	Sheerness	Elevated footpath to be repaired and resurfaced with tarmac finish	Works assigned to contractor

Appendix I - Combined Member Grant programme update

Combined Member Grant programme update for Swale Borough Council

The following schemes are those which have been approved for funding by both the relevant Member and by the Director of Highways, Transportation and Waste. The list only includes schemes, which are

- in design
- at consultation stage
- Handed over for delivery
- Recently completed on site.

The list is up to date as of **25 Aug 2020**

The details given below are for highway projects only. This report does not detail

- Contributions Members have made to other groups such as parish councils
- Highway studies
- Traffic / non-motorised user surveys funded by Members.

More information on the schemes listed below can be found by contacting the District Manager for the Swale District.

2019/20 Combined Member Grant Highway Schemes

John Wright

Details of Scheme	Status
20-21-CMG-SW-0001 Homewood Avenue, Sittingbourne TRO to amend school keep clear	Awaiting consultation

Jason Clinch

Details of Scheme	Status
20/21-CMG-SW-0002 Beauvoir Drive, Sittingbourne Traffic calming scheme	Awaiting Scheme design
20/21-CMG-SW-1246 Lansdowne Primary School TRO to amend school keep clear	Awaiting consultation
20/21-CMG-SW-1247 Tonge Road, Sittingbourne Traffic calming scheme	Awaiting approval and safety audit

Mike Whiting

Details of Scheme	Status
(1819-CMG-SW-877) Chestnut Street Width restriction scheme	Awaiting member application

(1819-CMG-SW-688) Swale West speed limits various	Works complete

1.1 Legal Implications

1.1.1 Not applicable.

1.2 Financial and Value for Money Considerations

1.2.1 Not applicable.

1.3 Risk Assessment

1.3.1 Not applicable.

Contacts: Kirstie Williams/ Alan Blackburn 03000 418181