
A2500 Lower Road / Barton Hill Drive

To: Swale Joint Transportation Board –  25 June 2018

Main Portfolio Area: Growth, Environment & Transport

By: Tim Read, Interim Director of Highways & Transportation

Classification: For Information

Ward: Sheppey Central
Division: Sheppey

Summary: Update on proposals for improving the A2500 Lower Road 
between Cowstead Corner and Barton Hill Drive and a 
junction improvement at Lower Road / Barton Hill Drive -
Minster

1.0 Introduction

1.1 Members will be aware of the scheme to improve the A2500, Lower Road and 
Barton Hill Drive junction, Minster from previous reports and attendance by 
officers at meetings of this Board - most recently 18 December 2017.

1.2 This report gives a further update of the programme to deliver the A2500 Lower 
Road Improvement Schemes. 

 Phase 1 – Lower Road/Barton Hill Drive - Junction Improvement
 Phase 2 – Lower Road Widening – Cowstead Corner to Barton Hill Drive

1.3 The scheme for Phase 1 is a new roundabout at the junction of the A2500 
Lower Road with Barton Hill Drive. Proposals are shown on the scheme plan in 
Appendix A

1.4 The scheme for Phase 2 is to widen a 1.1km section of the A2500 Lower Road 
between the A249 at Cowstead Corner and Barton Hill Drive, including the 
construction of a new shared footway/cycleway alongside the road which will 
improve and provide the infrastructure for all road users, currently lacking in this 
location. Proposals are shown on the scheme plan in Appendix B. 

1.5 Approval to progress these proposals has been confirmed following the 
Environment & Transport Cabinet Committee meeting on the 15 May 2018.

2.0 Current Situation



Phase 1  
2.1 The South East Local Enterprise Partnership (SELEP) funding has been 

confirmed and developer contributions from s106 agreements identified.

2.2 Detailed design work for Phase 1 is complete and a construction contract has 
been awarded to Breheny Civil Engineering as the Principal Contractor to 
undertake the works.

2.3 The roundabout has been developed to incorporate the potential for a spur road 
from a fourth arm to serve as access to the development site identified as Policy 
A12 in ‘Bearing Fruits 2031: The Swale Borough Local Plan 2017.

2.4 The landowner, who also holds the land allocated under Policy A12 has made 
the land available for the scheme at nil cost.  Access has been granted to allow 
construction to proceed while the formal transfer of the land is progressed by 
solicitors.

2.5 Discussions have taken place with the KCC Streetworks Team to identify the 
most appropriate times to undertake these works.  Details are still to be 
finalised, but construction will ensure minimum traffic disruption in July and 
August to avoid delays to holiday traffic.

2.6 To facilitate the construction of the new roundabout, the contractor is proposing 
a temporary road closure of Barton Hill Drive for 10 weeks starting in August 
with traffic diverted via Thistle Hill Way see Appendix C. Temporary parking 
restriction are proposed along the diversion route.

2.7 Further temporary road closures and/or night-time working will be required to 
complete the tie-ins of the new roundabout to the existing carriageway.  These 
works will be scheduled for November/December 2018 and details will be 
publicised nearer the date.

Phase 2
2.8 The improvement of the Lower Road is part of the Local Plan Policy A12 and is 

to be provided in association with the residential development. 

2.9 National Productivity Investment Fund (NPIF) bid for part funding of Phase 2 
was confirmed in October 2017.

2.10 Match funding and the provision of the land required for the widening of Lower 
Road has been identified and agreed in principal with the promoters of the site 
of Policy A12. The match funding and land for Phase 2 will be conditional on 
receipt of planning consent for housing on the site of Policy A12 and this will 
need to be secured through a s106 agreement.

2.11 The provision of the new footway cycleway will provide an important connection 
between the residential area of Minster with the retail and business areas at 
Rushenden and Neat’s Court.  The proposals are for a 3.5m shared footway 
cycleway separated from the carriageway by a 1.5m verge.

2.12 WSP has been engaged as the engineering consultant to provide the detailed 
design and construction drawings for Phase 2.

http://www.google.co.uk/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwj596fr8uHXAhWrAcAKHRyIC0kQFggoMAA&url=http%3A%2F%2Fservices.swale.gov.uk%2Fmeetings%2Fdocuments%2Fs7987%2FFULL%2520COUNCIL%252026%2520JULY%2520Local%2520Plan%2520Item%2520Appdx%25201%2520Bearing%2520Fruits%25202031%2520The%2520Swale%2520Borough%2520Local%2520Plan.pdf&usg=AOvVaw3M4l66qz4RMXf0GyyIekLG


2.13 A screening opinion is being prepared for Phase 2 to determine if a full 
Environmental Impact Assessment (EIA) is required.  As the nature of the site of 
Phase 2 is similar to Phase 1 it is anticipated this will not be required and hence 
the scheme will also be able to proceed as permitted development.

2.14  An option to carry out Phase 2 of the scheme has been included in the 
construction contract awarded for the Phase 1 works.

3.0 Programme

3.1 The works will be carried out in two phases. The roundabout on Barton Hill 
Drive will be carried out in in 2018 with the work to improve the A2500 Lower 
road following on in 2019 subject to progress on site planning and completion of 
a s106 agreement.

3.2 The current programme is;

Phase 1 - A2500 Lower Road / Barton Hill Drive Junction Improvement
 commence works on site week commencing 25 June 2018.
 The completion date for the Phase 1 works is January 2019, but we are 

looking at opportunities with the contractor to complete Phase 1 before 
Christmas 2018 if practical.

Phase 2 - A2500 Lower Road Improvement – Cowstead Corner to Barton 
Hill Drive

 prepare detailed design – October 2018.
 developer to obtain planning consent for the site of Policy A12 – Nov 2018.
 confirm funding and land agreements.
 commence works Spring 2019 – subject to land and s106 contributions.

                     
3.3 Consideration is being given to ensure that construction works have minimal 

impact during the main tourist season.  For Phase 1 the proposed roundabout is 
mainly within land adjacent to the highway that will allow much of the works to 
be constructed with minimal impact on the existing traffic flows.  The timing and 
traffic management for the Phase 2 works involving the online widening of 
Lower Road, is more critical and will be planned in detail with the Streetworks 
Co-ordinator.

4.0 Communications

4.1 The current proposals for Phase 1 were first presented to Minster Parish 
Council on 20 October 2016.

4.2   A Communications Plan has been developed.  This will involve informing 
residents, road users and key organisations of the proposals and timescale for 
each of the phases of the project.

4.3    An exhibition was held at Minster Parish Council Offices on Tuesday 5 

December 2017 and this was attended by approximately 40 people.  The 
proposals were generally well received. Attendees included a representative 
from the Lower Road Action Group who welcomed the proposals for the new 



footway/cycleway link. This was followed up by a presentation to Minster Parish 
Council on 7 December 2017. A further presentation to Minster Parish Council 
is planned for the 5 July 2018.

4.4 Advance notification of the roadworks for Phase 1 will be advised by temporary 
variable message signs, and by a letter drop to local residents.  Further updates 
will be provided as the works progresses and the contractor implements the 
various traffic management proposals.

5.0 Financial

Phase 1 
5.1   The latest cost estimate of the Barton Hill Drive Roundabout stands at £1.8m 

and assumes the land contribution from the landowner.  Contributions of 
£540,000 are being sought from the proposed developments at Plover Road 
and Harps Farm, with the balance of £1,260,000 being funded by the South 
East Local Enterprise Partnership through the Local Growth Fund.

5.2   The s106 agreement with the developers of Harps Farm and Plover Road have 
been signed with their contribution due for payment prior to commencement of 
the developments. 

Phase 2
5.4 The cost estimate for the widening of Lower Road is £4.85m.

5.5 The current cost estimate is robust and is based on outline proposals that have 
been reviewed by external cost consultants.  It includes;

 construction costs
 budget estimates from the utility companies
 project management costs
 allowances for contingencies, inflation and risk

6.0 Legal implications

6.1 This Report is for information only and hence there are no legal implications for 
the Board.

7.0 Conclusions

7.1 The successful award of the SELEP and NPIF funding, the commitments to 
make all the land available and match funding from s106 agreements will 
enable the full scheme of highway improvements along the A2500 Lower Road 
to be delivered. This will provide the new junction with Barton Hill Drive as well 
as provide the much need footway and cycleway link connecting the key areas 
of the Minster and Queenborough

7.2 The scheme has made significant progress.  The design and procurement for 
Phase 1 is complete and the construction contract. The surveys and feasibility 
designs for Phase 2 are well advanced.  Phase 2 has been included as an 
option in the Phase 1 contract so that a procurement exercise will not need to 
be repeated.



8.0 Recommendations

For Information

Future Meeting if applicable: As necessary but 
none planned at present

Date:  TBA

Contact Officer: Richard Shelton - Project Manager (Major Capital Programme 
Team)
e mail: Richard.Shelton@kent.gov.uk
tel: 03000 419550

Reporting to: Mary Gillett – Capital Projects Programme Manager

Appendices

Appendix A Phase 1 – Scheme Plan – Drawing no. 0323-PH1-PE-001 Rev 0
Appendix B Phase 2 – Scheme Plan – Drawing no. 0323-PH2-PE-001 Rev 0
Appendix C Phase 1 – Proposed closure of Barton Hill Drive and diversion 

route – Drawing No 00963/BHD/DIV/001


