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Updates are in italics 

 
Minute 

No 

 

Subject SBC/ 

KCC 

Recommendations Made by Board KHS -  
Comments/date due back 

to JTB 

SBC -  
Comments/date due back 

to JTB 

730/03/11 Highway works 

programme 2010/2011 

KCC Mill Way, Sittingbourne Asda site – signalising junction. 
Design check complete - awaiting Developer to 
progress S278 Agreement 

White lining changes needed. 
Ponding on tactile crossing. 
Pedestrian barriers needed to 
prevent cutting through 
landscaped area. Contractors 
due to commence on site 3 
March 2014. 
 
Site remedial and completion 
works carried out. – As Built 
drawings being prepared by 
developer’s consultant. 

 

   Sittingbourne Retail Park site Widening of approach road 
from Sittingbourne Retail Park 
to the new traffic signal 
junction is still being pursued. 
It is necessary to relocate 
some statutory undertakers’ 
plant and this work has been 
ordered but not yet 
programmed. Once completed, 
then the approach road will be 
widened to two lanes which will 
increase the capacity of the 
junction. 
 

Following negotiations 
with the landowner a 
revised location for the 
plant has been agreed 
and a wayleave is being 
negotiated. 
Construction will then 
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follow. 
590/03/12 Highways at the 

junction of Warden Bay 

Road and B2231 

Leysdown Road 

KCC That the 30mph boundary be moved, and that costs 
associated with moving the 30mph boundary and 
associated signing be met by KCC Councillor Mr 
Adrian Crowther's Member Highway Fund. 

Funding has been 
allocated for a School 
Safety Zone outside 
Eastchurch CE Primary 
School. An outline 
design has been drawn 
up and shared with the 
Head Teacher. Wider 
consultation is now 
complete, and the 
scheme is due to be 
programmed for 
completion in the 
2014/15 financial year. 

 

 Subsequent related 

Minute No. 67/06/13 –  

 

Eastchurch Primary 

School pedestrian 

crossing petition 

KCC (1)  That a letter be sent to KCC Highways to include 
the points made by the Ward Member regarding the 
crossing, risk assessments and the re-location of the 
30mph zone and a more detailed report be submitted 
to a future JTB meeting. 

65/06/13 Swale Cycle Strategy KCC (1)  That the Draft Swale Cycling Strategy be approved 
for consultation. 

Agenda item no. 10 on 9 
December 2013  

 

 Subsequent related 

Minute No. 469/12/13 

Swale Cycling Strategy 

KCC (1)  That further work is undertaken on the suggestions 
put forward during the consultation with a view to 
adding these to the Swale Cycling Strategy. 

Further work to be reported to 
a future Board meeting. 

 

235/09/13 A2 / A251 Junction, 

Faversham 

 

KCC (1)  That both proposed traffic improvements (Annex 1 
and 2 in the report), the inclusion of consideration of 
the junction of The Mall and the A2, plus the option of 
‘no change’, be approved for the purposes of a wider 
public consultation and the results of the consultation 
brought back to the JTB at a later date. 

At the June 2014 meeting, the 
JTB resolved to recommend 
proceeding with the 

roundabout option. 
 

Further detailed design 
work will take place 
during 2014/15. 

 

 Subsequent related 

Minute No. 72/06/14 

A2/A251 Junction, 

Faversham Highway 

Improvement Scheme 

KCC 1)  That Option B (roundabout) be progressed as the 
preferred option for the A2/A251 junction, Faversham. 

238/09/13 Highway improvements, 

Minster 

KCC (1)  That the proposed highway improvements at 
Minster on Sea be approved for consultation. 
 

Puffin crossing at 
Minster Road is 
completed.  
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Zebra crossing St 
George’s Primary 
School works are 
completed but still 
awaiting electrical 
connection. 

70/06/14 Proposed Relocation 

of Sittingbourne 

Market 

SBC (1)  That the preferred option for the relocation of 
Sittingbourne market at the top of the High Street be 
noted and that consideration be given to a phased 
approach to the project with the Saturday market to be 
progressed first, and the Friday market to be 
addressed separately to facilitate quicker progress. 
(2)  That Officers proceed to the stage of drafting a 
Traffic Regulation Order and the 
procurement of services to support this work and 
preparation for formal consultation. 

 Paper on proposed relocation 
of Sittingbourne Market 
discussed by Senior 
Management Team 12.8.2014; 
Informal Cabinet/Cabinet 
agenda setting 26.8.2014 and 
Cabinet 10.9.2014. 

71/06/14 Proposed waiting 

restrictions – Church 

Road, Eurolink 

Industrial Estate, 

Sittingbourne 

SBC (1)  That the objections/comments made by the 
consultees be noted and that waiting restrictions be 
introduced as detailed in the consultation plan. 
 

 Completed. 

216/09/14 Sheppey Crossing KCC (1) That the KCC Cabinet Member for 
Environment and Transport requests a 50mph 
limit on the Bridge, to be enforced by average 
speed cameras, when he met with the 
Department of Transport.   

  

217/09/14 Sittingbourne 

Northern Relief Road 

KCC (1) That KCC be urged to draw-up the NRR to 
the A2, to push the LEP for funding for the 
scheme, and for it to be included in the Local 
Plan.   

This will be dealt with 
as part of the emerging 
draft Swale 
Transportation 
Strategy. 

 

218/09/14 Lower Road Junction 

with Barton Hill Drive, 

Isle of Sheppey 

KCC (1) That the preferred option for the Lower 
Road junction with the Barton Hill Drive junction 
be a small roundabout, rather than a mini-
roundabout. 

This will be considered 
as a future LTP bid and 
as mitigation should 
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further development in 
Minster come forward. 

219/09/14 Lansdowne Primary 

School, Gladstone 

Drive, Sittingbourne 

SBC (1) That a report is submitted to SBC’s 
Cabinet to explore the implementation of double 
yellow lines on the bends in the roads and the 
Planning Committee looks at a second entrance 
to the school, both vehicular and pedestrian, to 
the Stones Farm development.   

  

220/09/14 Preston Avenue, 

Faversham – 

Proposed Extension 

of Double Yellow 

Lines 

SBC (1) That the existing waiting restrictions in the 
near vicinity of 38 Preston Avenue, Faversham 
be extended as on the consultation plan. 
 

 Traffic Regulation 
Order now prepared – 
any formal objections 
included in Dec 2014 
JTB report. 

 


