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Introduction 1
1 Introduction
1.0.1 The Infrastructure Delivery Plan (IDP) establishes what additional infrastructure and service needs
are required to support the level of development proposed in the Swale Local Plan over the period to 2038.
The IDP will help ensure that the identified additional infrastructure and service needs are delivered in a
timely, co-ordinated and sustainable way.
1.0.2 The IDP has been prepared following engagement and discussion with infrastructure providers
and service delivery organisations throughout the preparation of the Local Plan. Based on discussions with
infrastructure and service providers the IDP:
provides a baseline position establishing current infrastructure provision, identifying any shortfalls and
potential constraints to development; and
sets out specific infrastructure and service requirements in respect of the council's proposed growth
strategy contained in the Regulation 19 Local Plan (Publication Plan). It also identifies, where
appropriate, the specific infrastructure requirements for individual development site allocations included
in the Regulation 19 Local Plan.
1.0.3 An Implementation and Delivery Schedule (IDS) was produced to support the 2017 adopted Local
Plan (Bearing Fruits 2031). Given that a number of the site allocations in the adopted Local Plan have been
carried over into the reviewed Local Plan, several of the infastructure projects identified in the IDS remain
relevant. Through engagement with those infrastructure providers and service delivery organisations
identified in the IDS as being the lead delivery agency, an up to date position on the delivery of these
infrastructure projects has been established and is reflected in the IDP.
1.0.4 The IDP, therefore, draws together the latest evidence and information available to the council with
regard to identifying the key site specific infrastructure requirements for the site allocations, both those
originally included in the adopted Local Plan and the additional allocations identified through the Local Plan
Review process. These are also reflected in the schedule of infrastructure requirements.
1.0.5 The Infrastructure Delivery Schedule will also be used to inform the council's annual Infrastructure
(1)
Funding Statement (IFS). This will set out details of developer contribution receipts and projects and the
infrastructure that has or will be provided using this funding.

1

from Section 106 and Section 278 Agreements
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2 Background
2 Background
2.0.1

Infrastructure can be grouped into three main areas:

Physical infrastructure such as: transport infrastructure (roads, public transport, cycling and walking
routes); gas and electricity infrastructure, water supply and waste water treatment;
Social infrastructure such as: primary and secondary schools, healthcare, emergency services, libraries,
sports and recreational facilities, community facilities, cultural services; and
Green infrastructure such as: open space, allotments, formal and informal green space, green and
blue infrastructure corridors.
2.0.2 Different types of infrastructure are also required to support different scales of development within
an area:
On site infrastructure is necessary to enable the delivery of a specific development. This includes
roads, walk/cycleways, gas pipes, electricity cabling, water supply and waste water disposal;
At a neighbourhood level infrastructure is required to mitigate the impact of the development and
support the day to day needs of the new population. This can include schools, community facilities
and GP surgeries, sports facilities; and
At a strategic level, larger pieces of infrastructure to support development growth across a wider or a
strategic site. This can include electricity sub-stations, strategic highway network improvements,
hospitals, sewerage treatment works.
2.0.3 Some types of infrastructure will be fundamental to the delivery of the Local Plan development
strategy and to support the intended levels and locations of growth. The IDP does not, therefore, include
every infrastructure scheme or project planned in the Borough. Rather the IDP focuses on the infrastructure
required to support the development proposed in the emerging Local Plan and does not include: the provision
of infrastructure that would be part of the normal site development process i.e. water supply or water
treatment, unless the issue is strategic affecting a number of sites and/or impacting on delivery times; open
(2)
space or recreation/sports provision in accordance with relevant standards , or affordable housing provision.
2.0.4 It is important to note that the IDP is a mechanism to identify the future infrastructure requirements
of development proposed in the Regulation 19 Local Plan. It does not seek to address deficiencies in
existing infrastructure provision although there may be circumstances where supporting growth might be
most effectively achieved through upgrading existing facilities, for instance through extending existing
schools. The focus of the IDP will be on the new infrastructure that will be key to the delivery of the planned
growth set out in the Regulation 19 Local Plan or the successful development of individual allocations rather
than the improvement to or remedying infrastructure deficiencies in existing provision.
2.0.5

This IDP update, therefore, considers the following types of infrastructure:

Social Infrastructure
Health care
Education
Social provision
Physical Infrastructure
Transport (highways, sustainable and public transport)
Water supply and treatment
Utilities (electricity, gas)
Broadband
Waste facilities
2

As set out in and Policy DM 17, Regulation 19 Local Plan (February 2021)
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2.0.6 Identifying infrastructure over the plan period of a local plan can be difficult as few infrastructure
providers actively plan for that length of timeframe and, therefore, identification of infrastructure needs in
the later years of the plan period may be subject to change. In addition, infrastructure needs may be
influenced by changes in technology and changes to the arrangements for the planning and delivery of
infrastructure.
2.0.7 It is also clear that where growth is planned for through significant new developments there may
not be the certainty and/or funding secured for any necessary strategic infrastructure at the time the plan
is produced. Therefore, whilst the council will need to be clear on the infrastructure needed to deliver growth
in the early stages of the plan period and to be able to demonstrate that this is deliverable in a timely
manner, in the later stages of the plan period there is a degree of flexibility in that for any strategic
infrastructure requirements the council will need to demonstrate these are not beyond what could reasonably
be considered to be achievable within the timescales envisaged.
2.0.8 As such planning for infrastructure is a continuous and iterative process and the IDP can only
represent the council's understanding of the infrastructure required to support the development proposed
at the time the IDP is prepared. The IDP will, therefore, be a 'live' document that will be updated at appropriate
stages during and beyond the plan making process to reflect the latest available information on infrastructure
requirements and provision.

4
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3 National Context
3.1 National Planning Policy Framework
3.1.1 The National Planning Policy Framework (NPPF) (2019) provides the national planning policy
context for plan making. In achieving sustainable development, identifying and co-ordinating the provision
of infrastructure is highlighted in the overarching economic objective (paragraph 8).
3.1.2

The NPPF also indicates:

Plans should be shaped by early, proportionate and effective engagement between plan makers and
infrastructure providers (paragraphs 16 and 25);
Strategic policies should make sufficient provision for (amongst other things) transport,
telecommunications, water supply, wastewater, flood risk and coastal change management, energy,
community facilities such as health, education and cultural infrastructure) and green infrastructure
(paragraph 20);
Strategic policies should look ahead over a minimum 15 year period form adoption, to anticipate and
respond to long term requirements and opportunities, such as those arising from major improvements
in infrastructure (paragraph 22);
There should be effective and on-going joint working between strategic policy making authorities and
relevant bodies in helping to determine where additional infrastructure is necessary (paragraph 25);
Plans should set out the contribution expected from development, such as that needed for education,
health, transport, flood and water management, green and digital infrastructure (paragraph 34);
Planning policies should seek to address potential barriers to investment such as inadequate
infrastructure and services (paragraph 81);
Planning policies should set out how high quality digital infrastructure, essential for economic growth
and social well-being, will be delivered and upgraded over time (paragraph 112);
The capacity of existing infrastructure and availability of services is referenced as a key consideration
for achieving appropriate densities (paragraph 122c).
3.1.3 The NPPF also places considerable emphasis upon viability at the plan making stage and that the
contributions expected from development should not undermine the deliverability of the plan. A Whole
(3)
Plan Viability Assessment has been undertaken and is a key element of the evidence relating to the
delivery of the Local Plan.

3.2 Planning Practice Guidance
3.2.1
The national Planning Practice Guidance (PPG) provides more detailed guidance on the
implementation of the NPPF.
3.2.2 In respect of the role and function of the Local Plan in delivering infrastructure, it reiterates a number
of the points made in the NPPF around identifying what infrastructure is required and how it can be funded
and brought forward and undertaking early discussions with infrastructure and service providers to identify
(4)
requirements and opportunities for addressing infrastructure deficits .
3.2.3 Where large scale developments, such as new settlements or significant extensions to existing
(5)
villages and towns are proposed, the PPG provides guidance on how it can be demonstrated there is a
reasoanble prospect they can be developed within a set timescale. It states that strategic policy making
authorities should engage with infrastructure providers so they are aware of the nature and scale of such
proposals, and work collaboratively with them to ensure the infrastructure requirements are not beyond
what could reasonably be considered to be achievable within the planned timescales.

3
4
5

Swale Whole Plan Viability Assessment, Aspinall Verdi (December 2020)
Planning Practice Guidance, paragraph: 059 Reference ID: 61-059-20190315
Planning Practice Guidance, paragraph 060 Reference ID: 061-060-20190315
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(6)

3.2.4 The PPG also provides guidance on plan making and viability . It states that plans should set out
the contributions expected from development, including the infrastructure needed. The IDP is, therefore,
intended to fulfil the requirement of identifying the infrastructure required to support the growth planned in
the Borough over the plan period.

6

Planning Practice Guidance, paragraph: 001 Reference ID: 10-001-20190509
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4 Sub-Regional Context
The South East Local Enterprise Partnership
4.0.1 Local Enterprise Partnerships (LEP) play a central role in determining local economic priorities and
investment to drive economic growth and improve infrastructure in their area. They are able to access
investment to support infrastructure developments that unlock wider economic growth, create jobs and
build houses through Growth Deals with Central Government.
4.0.2 The South East LEP (SELEP) covers an area encompassing the local authority areas of East
Sussex, Kent, Medway, Southend and Thurrock. The latest Growth Deal for the south east was agreed in
February 2017. Several projects in the Borough have benefitted from funding from the SELEP local growth
funding.

Transport for the South East
4.0.3 Transport of the South East (TfSE) was established in 2017 as a shadow sub-national transport
body covering 16 transport authority and five LEP areas together with stakeholders representing protected
landscapes, transport operators, district and borough authorities and national agencies including Network
Rail and Highways England. The role of TfSE is to strategically influence future investment in road and rail
in the south east with the aim of unlocking the potential for growth where the lack of transport infrastructure
has been a barrier to sustainable development. TfSE are seeking to become a statutory sub-national
transport body, submitting a proposal to formalise their role to Government in July 2020. In October 2020,
the Transport Secretary announced the outcome of this submission, advising TfSE that he was not, for the
present time, going to progress TfSE's request for statutory status or the transfer of powers.
(7)

4.0.4 TfSE published its thirty year Transport Strategy in June 2020 with the key aims of growing the
economy of the south east through the delivery of a safe, sustainable and integrated transport system and
transforming the quality of transport and door-to-door journeys for residents, businesses and visitors. The
strategy proposes a shift away form the current focus on planning for vehicles to one based on providing
for people and places. Instead of expanding the network to address congestion, the approach would see
increased investment in public transport alternatives, developing integrated land use planning policies,
adopting emerging transport technologies, and adopting demand management policies.
4.0.5 To deliver the Transport Strategy, a number of corridor studies are planned. These will be used to
identify interventions on the transport network leading to the development by April 2022 of a Strategic
Investment Plan (SIP), which will set transport infrastructure investment across the South East up to 2050.
Swale Borough is included within two of the planned corridor study areas:
Inner Orbital Study - this includes the key economic hubs of Reading, Gatwick and key locations in
Kent and will investigate how the east-west links between them could be improved
South East Radial Study (Kent, Medway and East Sussex)
4.0.6 The Inner Orbital Study is due to commence in December 2020 and is timetabled to report towards
the end of 2021. The South East Radial Study is timetabled to commence in April 2021, although this is
dependent on the availability of grant funding for 2021/22 from the Department of Transport being confirmed,
with a report expected by April 2022.

Kent County Council
4.0.7 Kent County Council (KCC) are responsible for the delivery of significant elements of infrastructure
in its role as local highway authority, lead local flood authority, education authority, waste disposal authority
and in the provision of libraries and social care.
7

Transport Strategy (June 2020), Transport for the South
East https://transportforthesoutheast.org.uk/transport-strategy/
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(8)

4.0.8 KCC have prepared a Growth and Infrastructure Framework (GIF) to provide a view of emerging
development and infrastructure requirements to support growth across Kent and Medway. This was based
on adopted or emerging Local Plans: in the case of Swale, this was the adopted Local Plan.
4.0.9 The GIF also provides a strategic framework for identifying and prioritising investment across a
range of infrastructure. The GIF Update (2018) estimated that the infrastructure required to deliver planned
growth across Kent and Medway to 2031 would cost £16.38 billion (bn), with transport infrastructure
accounting for 60% of this cost. However, the GIF indicated that 24% of the total infrastructure required
was neither secured nor expected from developer contributions or investment by infrastructure providers:
this left a funding gap of £3.96bn.

8

Kent and Medway Growth and Infrastructure Framework Update (2018)
KCChttps://www.kent.gov.uk/about-the-council/strategies-and-policies/environment-waste-and-planning-policies/growth-and-infrastructure-framework-gif
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5 Local Plan Context
5.0.1 Bearing Fruits 2031 is the council's current Local Plan, providing policies and site allocations to
meet the requirements of the Borough up to 2031. It was adopted in July 2017. The Inspector found that
to allow the Local Plan to proceed to adoption, it had to include a commitment to an early review of the
Plan to allow for transport modelling and to agree mitigation schemes to address the effect of the planned
development beyond 2022 on the strategic road network (SRN) and local highway network. The concern
related to the harmful impact the necessary mitigation required at key junctions on the A249 would have
on the traffic flow and safety on the local highway network, resulting in increased queuing and congestion
on parts of the A2 corridor between Teynham and Newington. Further transport modelling has now been
undertaken (see Section 11).
5.0.2 The council commenced a review of the Local Plan in early 2018, with consultation on key issues
and how these could be addressed through a review of the Local Plan. The council approved the publication
of the Regulation 19 Local Plan in January 2021. It is proposed that the Local Plan be submitted for
examination in summer 2021 with adoption in 2022/23.
5.0.3 The Council's strategy for infrastructure planning in the Regulation 19 Local Plan is to deliver
sustainable growth that makes best use of infrastructure together with delivering new infrastructure needed
to support and sustain the Borough's communities. Policy ST 8 sets out how the council will secure developer
contributions for the infrastructure necessary to mitigate the impacts arising from development or phase of
development. Policy ST 9 sets out the key transport improvements that will be required during the plan
period, including strategic and local road network improvement schemes. The individual site allocation
policies set out the requirements for comprehensive masterplanning (where this is appropriate for the sites
concerned) and the infrastructure requirements to be addressed by the developments.

5.1 Scale and Distribution of Growth
5.1.1 In the adopted Local Plan, the Borough's objectively assessed housing need was based on 776
dwellings per annum (dpa) or 13,192 dwellings over the 17 year plan period.
5.1.2 Since the adoption of the current Local Plan in 2017, the method by which the Borough's annual
housing need figure is calculated has changed, now being based on the Government's 'standard
methodology'. This identifies the minimum number of homes expected to be planned for and is based on
projected household growth over a ten-year period with an adjustment to take account of affordability. Using
(9)
the standard method , the housing need figure for the Borough is 1,038 dwellings per annum, which
equates to approximately 17,000 dwellings over the plan period (to 2038).
(10)

5.1.3 The Employment Land Review
identifies a need for 41 hectares of new employment land over
the plan period for B2/B8 uses (industrial and storage and distribution) and 15 hectares for B1 uses (offices
(11)
and light industry) .

5.2 Spatial Distribution
5.2.1 The Local Plan spatial strategy sets out the overall approach to the distribution of development in
the Borough over the plan period (to 2038) and has been informed by a range of technical evidence.
5.2.2 Historically, development has been focussed on Sittingbourne as the Borough's principal settlement
and, to a lesser extent, the western edge of the Isle of Sheppey reflecting that part of the Borough's location
on the eastern edge of the Thames Gateway growth corridor. Faversham and the rest of Swale have
experienced a more modest scale of growth. From an infrastructure perspective the key issue arising from

9
10
11

Future Housing Needs in Swale, Peter Brett Associates (September 2019, revised June 2020)
Swale Employment Land Review (August 2018), Peter Brett Associates with Aspinall
Verdi https://swale.gov.uk/planning-and-regeneration/local-plans/local-plan-review-evidence/economy-and-employment#h2
As from September 2020, B1 uses fall within a wider commercial, business and service uses class (Class E)
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this approach has been the need to address issues around connectivity, accessibility and highway network
capacity. As a consequence, several highway improvement schemes were identified in the adopted Local
Plan IDS.
5.2.3 The spatial strategy in the reviewed Local Plan distributes development across the Borough so that
there is a more even spread of development between Sittingbourne/west Sheppey triangle and
Faversham/rest of the Borough. The spatial strategy seeks to distribute growth across the Borough and,
in accordance with the spatial distribution, site allocations have been identified in the following locations.
Swale Local Plan Site Allocations
Site Reference

Regen 3
(1)

Site Name

Rushenden South

Capacity
Housing

Employment

850

Floorsapce to
be determined

A1¹

Neatscourt, Queenborough

-

76,074 (B
uses)

A2¹

Land at West Minster, Sheerness

-

7,500
(B1/B2/B8
uses)

A3¹

Land at Cowstead Corner,
Queenborough

-

5,600
(B1/B2/B8
uses)

A20.11¹

The Foundry, Rushenden Road

37

-

A21.6¹

Nil Desperandum, Alsager Avenue

22

-

A20.10¹

Manor Road

6

-

A21.3¹

Junction of Scocles Road and Elm
Lane (The Slips)

62

-

A13¹

Belgrave Road

140

-

A11¹

Plover Road

97

-

A20.8¹

Preston Skreens, Minster Road

12

-

A12¹

Barton Hill Drive

540 (in plan
period)

-

A1¹

Ridham and Kemsley

-

145,985 (B
uses)

A2¹

Land south of Kemsley Mill

-

8,000
(B1/B2/B8
uses)

A21.1¹

Land north of Key Street,
Sittingbourne

30

-

A21.2¹

Manor Farm, Sittingbourne

30

-

MU2¹

Land at north east Sittingbourne

106

-

MU3¹

South west Sittingbourne

420 (in plan
period)

-

MU4¹

Land at north west Sittingbourne

1100 (in plan
period)

-

10
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Swale Local Plan Site Allocations
Site Reference

Site Name

Capacity
Housing

Employment

A20.2¹

152 Staplehurst Road, Sittingbourne

75

-

A20.4¹

35 High Street, Milton Regis

10

-

A9¹

Crown Quay Lane (Phase II)

267

-

A20.1¹

Orbital, Staplehurst Road,
Sittingbourne

60

-

MU1b

Land east of Faversham

600

10 hectares

MU1a

Land north of Graveney Road

240

-

MU1c

Land south east of Faversham

2500

To be
determined

A5¹

Land at Selling Road

-

6,300 (B uses)

A6¹

Land at Graveney Road, Faversham

-

7,000 (B uses)

MU6¹

Land at Lady Dane Farm

60

-

A16¹

Preston Fields, Salters Lane

320

-

SW/034¹

Weston Works, Brent Hill

40

-

A20.7¹

Faversham Police Station

12

-

SSPP02¹

Ordnance Wharf, Flood Lane

11

-

SSPP08/10¹

Standard Quay/Fentimans Yard

7

-

A20.6¹

Bysingwood Primary School

15

-

A21.11¹

Land at Ham Road, Faversham

35

-

SSPP06¹

South East Coast Oil Services

16

-

SSPP09¹

Standard House

5

-

SSPP04/05¹

Swan Quay/Frank and Whittome,
Belvedere Road

10

-

A4

Land south of Sellling Road, Neames
Forstal

30

-

A4

Land at Monica Close, Neames
Forstal

30

-

A4

Land south of Selling Road, Neames
Forstal

30

-

MU4¹

Land at Frognall Lane, Teynham

300

-

A21.14¹

Land adj Mayfield, London Road,
Teynham

13

-

A21.15¹

Land at Barrow Green Farm,
Teynham

30

-

A21.13¹

Bull Lane, Boughton

16

-

(2)
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Swale Local Plan Site Allocations
Site Reference

Site Name

Capacity
Housing

Employment

A21.11¹

Land off Colone's Lane, Boughton

15

-

A21.12¹

Land south of Colonel's Lane,
Boughton

6

-

A20.12¹

Former Bus Depot, Shellness Road

10

-

A20.13¹

Iwade Fruit and Produce

21

-

A20.14¹

Iwade Village Centre

10

-

A17¹

North of Iwade Village

62

-

A17¹

Land east of Iwade

440

-

A17¹

Land south east of Iwade (Pond
Farm)

70

-

A21.10¹

North of High Street, Eastchurch

15

-

A5

Lamberhurst Farm

-

Floorspace to
be determined

Table 5.2.1 Swale Local Plan Site Allocations
1.
2.

Sites with ¹ against them were originally allocated in adopted Local Plan
This includes the proposed extension to orginal allocation to accommodate 70 dwellings

5.2.4 The following broad locations are also identified in the Local Plan. In the case of Faversham, sites
(12)
will be identified in the Faversham Neighbourhood Plan , which is currently being prepared.
Swale Local Plan Housing Broad Locations
Broad Location

Expected Housing Numbers

Sheerness Town Centre

200

Sittingbourne Town Centre

850

Faversham

200

Teynham Area of Opportunity

1,100

Table 5.2.2 Swale Local Plan Housing Broad Locations

12

https://www.favershamtowncouncil.gov.uk/Neighbourhood_Plan__31464.aspx
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6 Neighbourhood Plans
6.0.1 The Regulation 19 Local Plan establishes the strategy for the pattern and scale of development
across the Borough. The majority of these will be delivered through allocations made in the Local Plan.
6.0.2 However, the Faversham Neighbourhood Plan group had indicated a desire to determine their own
(13)
allocations through the preparation of the Faversham Neigbourhood Plan . It is expected that the
Neighbourhood Plan will deliver around 200 dwellings within the Neighbourhood Plan area and this figure
has been accounted for in the assessment of infrastructure requirements for Faversham.

13

https://www.favershamtowncouncil.gov.uk/Neighbourhood_Plan__31464.aspx
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7 Engagement
7.1 Infrastructure and Service Providers
7.1.1 Discussions have taken place with a variety of infrastructure providers to gain an understanding of
what infrastructure is needed to support growth over the plan period.
7.1.2 An Infrastructure and Utilities Workshop was held in June 2018 and was attended by neighbouring
local authorities and a range of organisations involved in the provision and/or delivery of infrastructure
including representatives from Highways England, the local Clinical Commissioning Groups, Southern
Water, Network Rail and KCC (education, highways). The workshop provided an opportunity for an initial
discussion about infrastructure constraints and potential barriers to growth in the Borough. As context for
the discussion it was highlighted that the assessment of the future housing need figure for the Borough
(based on the standard method) would likely result in it increasing significantly over that provided for in the
adopted Local Plan (assessed as 1,080 dwellings per annum at the time of the workshop). Attendees
provided feedback on the implications of this for infrastructure capacity and provision and on any issues
arising from a continuation of the adopted Local Plan development strategy and potential alternate
development strategies. At this early stage, infrastructure providers did not identify any 'show stoppers'.
7.1.3 In May 2020, each infrastructure provider and service delivery organisation were contacted requesting
their further engagement on the IDP. They were specifically asked to provide an updated position on any
significant infrastructure capacity/delivery issues that may limit growth or options for growth across the
Borough, advise of any plans or investment strategies that could inform the preparation of the IDP and
provide details of any key infrastructure investments and improvements planned to serve Swale Borough.
7.1.4 Lead delivery agencies were also requested to review the infrastructure projects identified in the
adopted Local Plan IDS and confirm whether the projects remained current or provide updated details if
the projects had progressed/further information was available.
7.1.5 In July 2020, the views of infrastructure providers were sought on the implications of potential
growth scenarios. Specifically, they were asked to identify what:
the key infrastructure issues associated with the level and distribution of development proposed in
each of the growth options;
the infrastructure constraints of each option. For example, significant lead in/timing constraints,
significant funding or complex delivery issues;
the infrastructure opportunities each growth option offered. For example, whether it would make good
use of existing infrastructure or capacity or the opportunity to deliver new facilities as part of
development; and
new or improved infrastructure would be needed to support the additional development requirements
in the locations set out in the growth options.
7.1.6 In November 2020, infrastructure providers were provided with a spreadsheet that outlined the
allocations being considered for inclusion in the Regulation 19 Local Plan together with details of the
expected housing and/or employment yield. Infrastructure providers were asked to identify any infrastructure
or service delivery projects relating to the proposed allocations either on a site specific basis or broader
settlement-wide context. In doing so, they were asked to provide details of project timescales, costs actual
or potential sources of funding, whether land would need to be allocated or safeguarded to ensure delivery
of the infrastructure and details of such land, and whether these infrastructure projects would supersede
any projects currently identified in the IDS.
7.1.7 At the stage of commenting on the growth options, the infrastructure required to mitigate the impacts
of development was assessed at a relatively high level. As specific development sites were identified, some
utility providers were able to provide a more detailed assessment of their respective networks to identify

14
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any gaps in infrastructure to support the planned growth or reinforcement works required to ensure supply
to specific sites. It should be noted, however, that precise utility requirements for individual allocations can
only be determined through developers making a development enquiry to the relevant utility provider.

7.2 Site Developers/Promoters
7.2.1 Meetings have been held with site developers/promoters of proposed allocations in the Local Plan,
particularly the larger site allocations, to discuss progress on bringing sites forward.
7.2.2
Where site promoters have provided technical evidence or other site information related to
infrastructure requirements this has been used, where appropriate, to inform the IDP preparation.
7.2.3 Whilst most of the information in the IDP has been provided through engagement with infrastructure
providers it has also been informed by a number of technical studies undertaken by the council as part of
the Local Plan evidence base. This includes matters related to transport and strategic development options
(14)
(formerly know as new garden communities) .

7.3 Duty to Cooperate
7.3.1 There is a legal duty on local planning authorities to engage constructively, actively and on an
ongoing basis with neighbouring local authorities and other bodies on strategic matters. The identified
strategic matters, the bodies engaged and the outcome of that engagement is set out in the council's Duty
to Cooperate Statement, which has been published alongside the Regulation 19 Local Plan. The strategic
matters relevant to planning for infrastructure include:
impact on the strategic road network (M2 Junctions 5 and 7) arising from proposed development sites
(Highways England, KCC and adjoining local authorities)
cross boundary education provision (KCC and Canterbury City Council)
7.3.2 There is also an expectation that the identification and delivery of infrastructure will be undertaken
through effective collaboration with infrastructure providers from early in the plan making process. As set
out in Section 7.1, the council has engaged with infrastructure providers and will continue to do so to ensure
that the IDP provides the most up to date picture of the infrastructure needs of the Borough and monitoring
progress in the delivery of infrastructure projects, their costs and funding.

14

Second Assessment of New Garden Communities, Peter Brett Associates
(Octobrer2019)https:/services.swale.gov.uk/meetings/documents/s13308/Appendix%20I%20-%20PBA%20REPORT%202nd%20stage%20assessment%20Sept%202019.pdf
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Document Structure and Infrastructure Delivery Schedule 8
8 Document Structure and Infrastructure Delivery Schedule
8.0.1 The IDP sets out for each infrastructure type an overview of the current level of provision, an analysis
of infrastructure capacity issues that may occur as a result of the delivery of the planned Local Plan growth
and the infrastructure required to enable this growth to be delivered.
8.0.2 The Infrastructure Delivery Schedule (Appendix 1) sets out details of infrastructure projects, the
lead agencies that would be involved in implementation, an overview of the risks and contingencies
associated with each project and, where known, delivery timescales, costs and potential sources of funding.
Where appropriate the projects identified are linked to specific sites.
8.0.3 In preparing the Schedule, the projects listed in the adopted Local Plan IDS have been reviewed
and updated with those projects that have been completed removed.
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9.0.1 Infrastructure requirements will be funded and delivered by a variety of different mechanisms. Some
infrastructure projects may be funded by the infrastructure provider themselves or through developer
contributions secured through the planning process.
9.0.2 The main ways over which the planning system can have a direct influence on securing infrastructure
provider are:
Section 106 Agreements - used to secure site specific infrastructure through negotiation with the
developer and only where it is necessary to make the development acceptable in planning terms,
directly related to the development and fairly and reasonably related in scale and kind to the
development. Provision may be made either through the making of a financial contribution or by the
developer delivering provision on site, for example building a school. The Section 106 Agreement will
set out trigger points for the delivery of infrastructure or payment of a financial contribution;
Section 278 Agreements - completed between the developer and highway authority (Kent County
Council) where development requires work to be carried out on the existing adopted highway; and
Planning conditions - provide an important mechanism for providing essential on site design
requirements and critical infrastructure within the site. They can also be used to prohibit the occupation
of the development or it commencing until supporting infrastructure has been provided (Grampian
condition).
9.0.3 Whilst it is expected most, if not all, site specific infrastructure will be able to be funded by the above
mechanisms other sources of potential funding may be available, including:
Direct funding and provision by statutory undertakers - under their legal obligations and statutory
functions. This could be secured through the service providers capital investment programmes or
through established procedures (developer charges) whereby the service provider works with the
developer to ensure appropriate on site infrastructure, and where necessary off site infrastructure, is
in place;
Central government funding pots - such as the Housing Infrastructure Funding (HIF). The HIF is a
capital grant programme awarded on a competitive basis to local authorities to provide funding for
new infrastructure that will unlock new homes in areas of housing demand;
Local Enterprise Partnership Growth Fund;
Local Authority's Capital Programme;
Borrowing;
Private sector funding;
Forward funding - often used in order to deliver infrastructure early.
9.0.4 In 2010, the Community Infrastructure Levy (CIL) was introduced to enable local authorities, if they
chose to do so, set a local charge against certain types of new development to raise funding to deliver the
necessary supporting infrastructure in their area. Unlike S106 contributions, CIL contributions are
non-negotiable and whereas Section 106 contributions can only be collected to mitigate the impacts of a
specific development, CIL is collected towards general infrastructure and the council can decide what it is
spent on and where it is spent regardless of which development it originated from.
9.0.5 At the time Bearing Fruits 2031 was prepared, it was envisaged that the council would proceed
with the introduction of CIL although the viability assessment undertaken at the time indicated a challenging
viability situation over significant areas of the Borough, where only a modest or no CIL charge would be
possible if development were to remain deliverable. Therefore, as it was unclear whether implementing
CIL would be of benefit to Swale in terms of providing sufficient funding to deliver the required infrastructure,
combined with anticipated changes to the practice on developer contributions (which the Government were
consulting on at the time), proceeding with a charging schedule was paused in 2017.

Swale Infrastructure Delivery Plan

17

Funding and Delivery 9
9.0.6 In reviewing the Local Plan, the WPVA has reassessed whether it would be viable for development
to support CIL. The WPVA found that only certain types of development would be viable to charge CIL and
in the case of residential development, depending on the percentage of affordable housing provision sought,
this would still only be a modest charge.
9.0.7 Sometimes different funding sources have to be combined to pay for new infrastructure. The
Infrastructure Delivery Schedule shows which funding sources could potentially contribute to each
infrastructure project.
9.0.8 Due to funding constraints it may not be possible to secure the delivery of all the infrastructure
identified. As such, some element of prioritisation of infrastructure provision is necessary depending on the
degree to which it is required to deliver development.
9.0.9

The provision of infrastructure has been categorised as either:

Critical - delivery of identified infrastructure is critical to enable growth and without it development
cannot commence
Necessary - the identified infrastructure is necessary to support and/or mitigate impact arising from
the develoment but the precise timing and phasing is less critical and development may be able to
commence ahead of its provision
Important - delivery of the identified infrastructure is important to build sustainble communities but
timing and phasing is not critical over the plan period
9.0.10 It is also possible that the prioritisation of specific elements of infrastructure may change over time
i.e. move from 'important' to 'critical'.
9.0.11 In addition to understanding the infrastructure needs to support planned growth, it will also be
important to understand the phasing of growth and what impact this may have on the need for phased
funding and delivery of infrastructure. The housing trajectory will, therefore, be key to understanding when
sites are expected to come forward and the impact of this on infrastructure delivery.
9.0.12 Where available the Infrastructure Delivery Schedule includes information on potential funding
sources. However, where this has yet to be determined the council will continue to work with service
providers and other agencies to identify possible sources of funding for the infrastructure.
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10.0.1 This section provides information on health, education and social infrastructure following discussions
with the relevant service providers.
10.0.2 For the purposes of the IDP health care includes GP services and hospitals. It does not take into
account wider primary care service needs such as dentists, pharmacies, opticians and community health,
although these services will be imapcted by the demand from population growth. This is dependant on the
commissioning intentions of the appropriate NHS commissioning body.

10.1 Healthcare
Background
10.1.1 Inequalities in health are a significant concern in Swale and there are signficant differences between
those in the more deprived areas of the Borough and the more affluent: life expectancy is about 9 years
lower for men and four years lower for women in the most deprived areas of Swale than those in the least
deprived areas. It is important that community needs are supported through appropriate physical and social
infrastructure and by other facilities and key services which contribute to improving the wellbeing and the
overall quality of life experienced by residents.
10.1.2 In April 2020, the two Clinical Commissioning Groups (CCGs) that covered Swale (Swale CCG
and Canterbury and Coastal CCG) merged with the six othe CCGs covering Kent and Medway to form the
Kent and Medway CCG.
10.1.3 GP practices within the CCG area are divided into primary care networks (PCN). These group
practices to work together to strengthen GP services in partnership with other community, mental health,
social care, pharmacy, hospital and voluntary services. There are currently PCNs covering Sheppey,
Sittingbourne and Faversham.
10.1.4 The Sheppey and Sittingbourne PCNs have collectively seen a 5.2% rise in registered patients
in the three years to January 2020. The breakdown by individual PCN is set out in the table below. The
main reason for the large variation between PCN list size change is due to the closure of three practices
and dispersal of patient registrations to new practices.
Swale Primary Care Network Practice Size
PCN

Number of
Practices

Combined
Registered Patient
List

Sheppey

6

47,373

Sittingbourne East

4

36,931

Sittingbourne West

5

31,583

Faversham

2

31,447

Percentage
Increase Since
2017

(1)

4.4

(2)

-1.4

(4)

16

(5)

-

(3)

Table 10.1.1 Swale Primary Care Network Practice Size
1.
2.
3.
4.
5.

As at January 2020
As at January 2020
Decrease due to closure of a surgery in 2018 and not all patients remaining within the Sittingbourne East PCN
boundary
As at January 2020
As at January 2018
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10.1.5 GP practices in Swale have some of the highest patient/full time equivalent GP ratios in the country.
In July 2019, the ratio of patient/FTE GP in Swale CCG was 2,608 (4th percentile) and the ratio for Canterbury
and Coastal CCG was 2,051 (2nd percentile). This compares to a national average of 1,721 patients/FTE
GPs.
(15)

10.1.6 The CCG has an agreed process to securing Section 106 developer contributions . Under this
process the CCG will asses the impact on local practices whose catchment covers the development to
inform a response to a planning application. Where practices are affected by a large stragegic development,
the CCG also engages directly with the practices. Historically, the focus on securing developer contributions
has been on GP infrastructure due to the direct impact population growth has on practice list sizes and
premises requirements. But the CCG will also, where there is scope to do so, seek to agree with the LPA
the use of developer contributions funding for other uses such as equipment and IT and digital improvements.
10.1.7 The CCG will either identify one or more named practices as the expected recipient of the funding
for improvements or extensions to existing preimses or alternatively where a strategic solution is required,
detail the requirement for new premises either to replace existing GP premises or provide additional capacity.
10.1.8 Historically, healthcare contributions in Kent have been based on a forumla applied to the number
of dwellings in each development. This is based on assumed occupancy by dwelling size multiplied by
£360 per person. Where the dwelling sizes are know the occupancy rates used are:
1 bed unit - 1.4 persons
2 bed unit - 2 persons
3 bed unit - 2.8 persons
4 bed unit - 3.5 persons
5 bed unit - 4.8 persons
10.1.9 Where the dwelling sizes are not known, an assumed occupancy of 2.4 persons is used. The
approach to calculating contributions is to be reviewed by the CCG during 2020/21, which may result in
local variations across the County.
Proposed/planned provision
(16)

10.1.10 Both Swale and Canterbury and Coastal CCGs published estate strategies , which define at
PCN level the priorities for general practice development over a five year period to respond to population
growth and ensure the estate is 'fit for purpose'. The most recent strategies focus on planning for population
growth and the impact this has on the capacity of general practice premises and the requirement for
improvements to existing facilities or the need for purpose built facilities. The strategies are used by Kent
and Medway CCG in assessing the impact of proposed developments on local practices and responding
to planning applications. The priorities identified in the strategies are:
Maximising use of Sheppey Community Hospital site
Expansion of Sheppey Healthy Living Centre
Re-opening of Warden Bay branch surgergy
Maximising use of Sittingbourne Community Hospital site
Expansion of Memorial Medical Centre
Extension to Chestnuts Surgery
Relocation of existing Lakeside and Milton Regis premises to a new building
Extension to Meads Medical Practice
Extension to Newton Road Surgery
Reconfiguration of Faversham Health Centre
15
16

Kent and Medway CCG 'Section 106 and CIL Principles and Process - General Practice (June 2020) (see pages
41 to 53 of PCC Committee meeting on 18 June 2020)
Swale CCG 'General Practice Estates Strategy and Priorities (February 2020) and Canterbury and Coastal CCG
'Estates Strategy and Implementation Plan (April 2018)
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10.1.11 These proposals are reflected in the schemes included in the Infrastructure Delivery Schedule
(Appendix 1). The strategies were prepared in the conxtext of the scale and location of housing included
in the adopted Local Plan. Following discussions with Kent and Medway CCG on the development now
proposed across the Borough, the CCG have indicated that there will be a requirement for additional
provision in Teynham (through the expansion of The Surgery, Teynham) to accommodate the pressures
on capacity arising from the scale of development proposed in the village.

10.2 Education
Background
10.2.1 Education covers nursery, primary (ages 4 -11), secondary (ages 11 - 16), further education (post
16) and special education provision.
10.2.2 KCC, as the Local Education Authority (LEA), have a statutory duty to ensure sufficient primary
and secondary places are available to meet the educational needs of the County's population, regardless
of whether schools are maintained by the local authority, have academy status or are free schools.
10.2.3 KCC's approach to school place planning is set out in the Commissioning Plan for Education
Provision, a five year rolling plan updated annually using the latest demographic information. The latest
(17)
version of the Commissioning Plan covers the period 2021-2025
.
10.2.4 The additional need for school places from housing growth is influenced by a number of factors
including the location of development, the rate at which dwellings are built and children reach school age
and the types and mix of housing built. The additional pupil numbers generated by the Local Plan housing
growth needs to be considered against any surplus capacity in existing school provision. Account is taken
of existing capacity prior to seeking developer contributions. Where surplus capacity, above the operating
surplus, is expected to exist after the needs of the indigenous population are served, this is available to
support the need arising from new housing. In cases where services are not expected to be able to cope
with the indigenous population's needs the costs of increasing service capacity are identified and costed,
but these costs are not passed onto developers. Developers are asked only to contribute to needs arising
from additional housing which cannot be accommodated within a surplus service capacity in the area.
(18)

10.2.5 The Government Guidance 'Securing Developer Contributions for Education'
, indicates LEAs
should seek developer contributions to support the funding of school places, nursery places, sixth form
provision and special education needs provision, commensurate with the need arising from the development.
10.2.6 There are some general principles that KCC apply in determining overall needs and costs of
education provision:
New primary schools are preferred to be two forms of entry (FE) (420 places) with a nursery
New secondary schools are preferred to be between 6FE and 8FE
Where land is required for a new school on site, it is expected that the developer will provide a fit for
purpose site at no cost
Where a need for a new school is identified against a site, other sites that benefit will be required to
contribute towards both land and build costs
The benchmark cost per pupil for primary school expansion is £19,340 and new schools £22,969
The benchmark cost per pupil for secondary school expansion is £26,628 and new schools £27,920

17
18

KCC Commissioning Plan for Education Provision in Kent
2021-2025 https://www.kent.gov.uk/education-and-children/schools/education-provision/education-provision-plan
Securing Developer Contributions for Education (November 2019), Department for Education and Ministry of
Housing, Communities and Local
Government https://www.gov.uk/government/publications/delivering-schools-to-support-housing-growth
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Early Years Education
10.2.7 The provision of Eary Years education is complex being a mix of maintained (local authority run),
private, voluntary and independant facilities and childminders. The assessment of sufficiency for childcare
places in KCC's Commissioning Plan indicates that for Swale there is a deficiency of childcare places, with
notable deficiences identified in Sheerness/Queenborough/Halfway, Central Sheppey, Sittingbourne East
and Sittingbourne North.
10.2.8 However, the Commisisoning Plan notes that five new providers have recently started to operate
within the Borough with three providing places in planning areas of greatest need: Sittingbourne South,
Sittingbourne East and Sheerness, Queenborough and Halfway.
10.2.9 In terms of future provision, where housing developments are proposed in areas where there is
an indicative deficit of places or where the size of a development means that it will require new provision,
KCC will either seek developer funding to provide nursery provision, which may include securing community
rental or leasehold accommodation availability for private, voluntary or independent sector providers of 0-4
childcare. When a new school is delivered a nursery space is now included in the design, with KCC working
to identify early years provision and the most appropriate way to deliver this.
Special Education Needs and Disability
10.2.10 The demand for places for pupils with special education education needs and disabilities (SEND)
has been rising. In 2020, there were 1,777 pupils in Swale with Education, Health and Care plans (EHCs),
this is nearly 6% of the Borough's total 5 - 19 year old population and an increase of over 16% compared
to the previous year.
10.2.11 KCC's strategy for SEND includes the commissioning of new special schools, expansions of
existing schools and the establishment of satellites and specialist resource provision (SRP). In Swale future
provision currently includes the commissioning of 150 specialist school places and 50 SRP places.
10.2.12 In respect of the development now proposed across the Borough, KCC have indicated that there
will be a need for a mixture of SEN provision, including:
the expansion of the new SEN school on the Isle of Sheppey for primary SEN provision;
a new SEN school;
contributions towards specialist resource provision in new mainstream primary and secondary schools.
Primary Education
10.2.13 Primary places are planned on the basis of ten school planning group areas within Swale Borough.
Forecasts in the Commissioning Plan 2020 - 2025 indicate that over the five year period there will be surplus
capacity across Swale overall but that there are differences between the school planning groups.
10.2.14 Pressure on places arising are forecast to be experienced in the Sittingbourne East and
Sittingbourne North school planning areas. In the case of Sittingbourne East a slight pressure for Year R
places is forecast in 2023. The Commissioning Plan also indicates that new housing developments in the
planning area may increase the pressure on places and it is proposed to expand Sunny Bank Primary
School by 0.5FE to meet this need when it arises. A phased expansion of Teynham Primary School will
also be required when the proposed housing in the locality is brought forward. In Sittingbourne North it is
expected that the forecast deficit in school places could be managed through surplus capacity in adjacent
planning groups until new primary provision was provided on the Quinton Road (NW Sittingbourne) as part
of an all-through school. Across the Faversham school planning groups a surplus capacity is forecast.
However, it is highlighted that with developments in Faversham being built out this is likely to reduce in a
shorter time frame and, with surplus capacity being to the west of the town, additional capacity will be
required in eastern Faversahm. In addition, the adopted Local Plan IDS also identified a need for additional
capacity in several locations as set out below (with an updated position):
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Expansion by 1FE of Bysing Wood School, Faversham (delivered)
Expansion of Warden Bay Campus by 1FE (no longer planned)
Expansion by 1FE of Regis Manor Primary School (delivered)
New 2FE school within Queenborough and Rushenden Regeneration Area (project revised - see
below)
New 2FE school on the North West Sittingbourne mixed use allocation
New 1FE school on Lady Dane Farm, Faversham allocation
10.2.15 The Commissioning Plan reflected the housing development planned to come forward through
the adopted Local Plan. Following discussion on the development now proposed across the Borough,
KCC have indicated that there will also be a requirement for the following education provision:
New 3FE school within Queenborough and Rushenden Regeneration Area (the requirement is now
for a 3FE rather than 2FE school)
Expansion of existing primary schools in Sheerness
New 2FE school in north Sittingbourne
Expansion of St Mary's County Primary School, Faversham
Three new 2FE primary schools in Faversham (this is dependant on the mix of housing to be provided
on the south east Faversham site with the potential for two of the 2FE schools being replaced by one
3FE school)
Expansion by 1FE Teynham Primary School
Secondary Education
10.2.16 There are five planning groups for secondary school places within Swale Borough or which cross
the Borough boundary. Three of these are non-selective (Faversham, Isle of Sheppey and Sittingbourne)
and two are selective (Sittingbourne and Sheppey and Canterbury and Faversham).
10.2.17 Forecasts set out in the Commissioning Plan indicate that there will be significant pressure for
secondary school places across all the planning groups. The exception is the Isle of Sheppey non-selective
planning group where although forecasts show a continuing surplus of places, this decreases in number
over the five year period. The forecast surplus places are a direct result of the increasing number of pupils
travelling off the Isle of Sheppey for their education. This results in additional pressure on places in the
Sittingbourne non-selective planning group schools.
10.2.18

The adopted Local Plan IDS identified a need for the following secondary provision:

New 6FE school on North West Sittingbourne mixed use allocation (over 2 phases)
10.2.19 Since then, KCC have also identified the need for the expansion of several existing schools to
provide additional secondary places arising and these are reflected in the Infrastructure Delivery Schedule.
10.2.20 Following discussion on the development now proposed across the Borough, KCC have indicated
that there will also be a requirement for the following education provision:
New 4FE school on site to east of Faversham
Sixth Form and Further Education
10.2.21
One of the key providers of post-16 training in Kent is school sixth forms. The current
Commissioning Plan does not include an assessment of capacity. However, an assessment in the previous
Commissioning Plan of capacity in non-selective and selective schools indicated that across Swale there
is sufficient capacity in non-selective provision, with the exception of the Faversham area where a deficit
in provision was forecast from 2022/23. In the case of selective school provision, there was a need for
additional provision in the Canterbury and Faversham planning area (from 2021/22) and Sittingbourne and
Sheppey, although the need here was required from 2024/25.

Swale Infrastructure Delivery Plan

23

Social Infrastructure 10
10.3 Social Provision
10.3.1 The development proposed in the Local Plan will result in additional demand upon social care
services, community learning, library and youth services. No specific projects have been identified for
inclusion in the IDP.
10.3.2 However, where there is no spare capacity to meet the additional demands arising from new
developments, KCC will seek a developer contribution towards the provision of additional facilities locally
to mitigate development impacts. The developer contributions sought are currently (all index linked):
social care - £146.88 per dwelling
community learning - £16.42 per dwelling
library services - £55.45 per dwelling
youth services - £65.50 per dwelling
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11.1 Roads
11.1.1 Within the Borough, Highways England (HE) is responsible for the national strategic road network
(SRN). Most other roads are managed and maintained by KCC, as the local highway authority, but there
are also a number of private roads.
11.1.2 The road network in Swale is focused east/west along the M2/A2 corridor with the A249 and A251
providing the main north/south routes. Traffic and transport capacity issues are significant limitations of the
existing network and at key junctions between the local and strategic highway network giving rise to capacity
issues at peak hours, typically queuing from slip roads onto the main carriageway of the strategic road
network (SRN).
11.1.3 To address these issues, a number of committed highway improvement projects across the
Borough to the SRN and the local road network are already planned, funded through a mix of public funding
and developer contributions. These will provide capacity and operational improvements and will facilitate
existing development commitments and allocations in the adopted Local Plan and are summarised below.
11.1.4 The Inspector who examined the Bearing Fruits Local Plan was satisfied that the level of growth
in the first part of the plan period could be accommodated on the local road network. Beyond this there
were implications in delivering the full housing need figure for both the strategic and local road network that
would require the implementation of improvement works. At the time of the examination, the nature of
improvement works had not been determined, but the Inspector did not consider this to be a showstopper
to the Local Plan being adopted. The Inspector, therefore, found the Local Plan sound subject to a
commitment to undertake an early review of the Local Plan to address the highway capacity issues. To
support the Local Plan review, further transport modelling (see below) has been undertaken to assess and
identify the necessary mitigation measures to accommodate the further development planned through the
Local Plan review.

11.1.1 Swale Highway Model and Swale Transport Strategy
11.1.1.1
The Swale Highway Model (SHM) was commissioned to test the traffic impacts of new
developments and transport infrastructure across Swale and undertaken jointly with KCC. The Local Model
Validation Report (June 2018) describes the detail behind the model build. The initial Local Plan Future
Scenario Testing Report (May 2019) tested four future scenarios, selected to test a range of potential
alternative development distributions and different levels of improvement to the highway network, and
reflecting the uplift in the housing numbers required (as determined by the standard methodology).
11.1.1.2 Additional scenarios were modelled in April 2020 with new development assumptions and
(19)
mitigation measures
and reported in the Local Plan Model Rerun Summary Report (April 2020). The
two reports cover the findings of the highway modelling work in detail.
11.1.1.3 The intention of the modelling assessment is to establish any key capacity constraints on the
highway network to delivering the planned level of growth in the Borough over the plan period, evidence
the extent of the problems and enable solutions to be found to those issues. The modelling work has
identified a number of network improvements, which are set out in the sections below and/or the Infrastructure
Delivery Schedule. These are in addition to already committed schemes. Whilst mitigation measures have
been identified and tested in respect of the growth scenarios, following the identification of the preferred
site allocations further modelling is to be undertaken in order to identify additional, if any, transport mitigation
measures that may be required. This work is expected to be completed by late spring 2021 and will be
reported in a third Local Plan Model Testing Report.
19

These are detailed in two Technical Notes. Technical Note for Modelling Key Assumptions (Swale LP TN_Key
modelling input assumptions_v4_Sensitivity Test) and Technical Note for Mitigation Measures (Mitigations Swale
Highway Model v2 (Wallend Farm changes))
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11.1.1.4 A key infrastructure requirement, therefore, will be the junction and corridor improvements
identified below and in the Infrastructure Delivery Schedule. It is expected that developer contributions will
be needed to contribute towards the funding of the majority of these improvements. It should be noted that
as the highway modelling is strategic in nature, additional junction/network improvements may be required
following more detailed transport assessments of the transport impacts of individual development proposals.
11.1.1.5 The Swale Transport Strategy 2022 - 2038 provides a framework to guide the development of
transport based improvements and interventions within the Borough for the period up to 2038 and supports
the Swale Local Plan Review. The objectives of the Strategy are to:
provide a detailed policy framework, consistent with both national and regional transport planning
policy;
support Swale's Local Plan Review, taking account of committed and planned development;
Identify the transport improvements and solutions that are required to accommodate the ancticipated
changes in travel demand and promote a shift towards sustainable and active travel;
provide a funding and delivery mechanism for the identified transport improvements and actions; and
promote sustainable travel as a measure to address localised air quality concerns and the global
climate crisis.
11.1.1.6 The Strategy identifies schemes and projects, whose implementation will be dependent upon
the rate of development coming forward, the identification of funding and the availability of resources. Where
relevant these schemes and projects have been referenced in the IDP and/or included in the Infrastructure
Delivery Schedule.

11.1.2 Strategic Highways
11.1.2.1 Within the Borough, the M2 and A249 (spur from the M2 to Sheerness) form the SRN with the
wider motorway network of the M20, M25 and M26 a short distance away. There are three motorway
junctions within the Borough: Junctions 5 (J5) to the south west of Sittingbourne, Junction 6 (J6) to the
south of Faversham and Junction 7 (J7) to the south east of Faversham.
11.1.2.2 There are consistently significant delays on the M2 between J5 and J6. J5 along with J7 are
identified within the top 50 casualty locations on the SRN nationally. The A249 between the A2 and M2
carries the lightest traffic flows on the SRN but has a low rate of journey reliability. Improving safety and
congestion issues at J5 and J7 of the M2 are identified as key challenges in the Highways England Kent
(20)
Corridor to M25 Route Strategy .
11.1.2.3 HE have commented that the Isle of Sheppey and wider Borough is effectively a cul-de-sac
resulting in all but very localised traffic normally making use of the SRN. As such, future development needs
to carefully consider the transport implications and associated infrastructure issues on the SRN and local
highway network, including the M2/A2/A249 corridor. As the major roads are linked across the Borough
the cumulative impact across all major junctions needs to be considered. HE have also indicated the need,
due to known capacity issues within the Borough, for the phasing of large scale development with the
timescales for the delivery of planned junction improvements or improvements identified as a consequence
of bringing forward the reviewed Local Plan. They also emphasise that this should be combined with
maximising the move to sustainable transport use: this is addressed in the Swale Transport Strategy.
M2 Junction 5
11.1.2.4 Highways England have proposals to undertake improvements to the A249 Stockbury Roundabout
at J5, as it is currently operating over capacity. At certain times of the day there are high levels of congestion
and delays on the A249 southbound (towards Maidstone), northbound (towards Sittingbourne) and on the
approaches to the junction and on the exit slip road from the M2 westbound towards Stockbury roundabout.
20

Kent Corridor to M25 Corridor Study (March 2017), Highways
Englandhttps://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/600312/Kent_Corridors_to_M25_Final.pdf
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11.1.2.5 Congestion is expected to worsen in the future due to the planned development and population
growth. In addition, traffic is diverting away to alternative rural routes to avoid the congestion, putting undue
pressure on local roads not suited to larger volumes of traffic and increasing safety risks. The junction is
(21)
also one of the top 50 national casualty locations on England's major 'A' roads and motorways .
11.1.2.6

The scheme proposes to:

replace the existing roundabout with a new grade-separated interchange to provide free flowing
movement on the A249;
new slip roads onto the M2 for traffic travelling on the A249 southbound and northbound;
the existing connection from the Maidstone Road to the A249 Stockbury Roundabout to be closed
and Maidstone Road to be re-routed to link with Oad Street;
the existing junction of Oad Street with the A249 to be closed. A new link to be provided south of the
existing Oad Street to connect directly with the A249 Stockbury Roundabout; and
The Honeycrock Hill junction with the A249 to be closed for safety reasons.
11.1.2.7

The aims of the scheme are to:

improve journey times: reducing delays meaning people will have quicker and more reliable journeys;
make journeys safer: improving the junction will improve safety for all road users;
support economic growth: increasing capacity at the junction will support the future housing and
employment growth in the area;
help cyclists and pedestrians working with the local authorities aim to improve facilities for pedestrians,
cyclists and other non-motorised users; and
deliver high standards of highway design: resulting in a scheme that is in keeping with the local
environment, minimising environmental impacts and where feasible make conditions better.
11.1.2.8 The necessary Orders for the improvement scheme were published in June 2019 and the Public
Inquiry into the Orders opened on the 9th November and closed on the 3rd December 2020. On the
assumption that it is consented, the approximate scheme opening date is 2023.
11.1.2.9 The scheme is identified in the national Road Investment Strategy 2 (RIS2) as a committed
scheme for the period 2020/21 to 20024/25. The forecast cost of the scheme is £91.91 million (including
costs of compulsory acquistion of the land required for the scheme). In addition to the RIS2 funding, KCC has
submitted an application for a grant to the Major Roads Network programme (MRN), which it is anticipated
will be determined in late 2020/early 2021. In addition, to applying for MRN funding, KCC has committed
to providing £1.6 million towards the costs of the scheme from its own resources and £900,000 from SELEP.
In the event that the MRN application is unsuccessful Highways England will meet the shortfall from its
general budget.
11.1.2.10 Taking into account committed developments all the current safety led capacity at J5 has been
allocated. As such Highways England currently seek to restrict, through the imposition of a Grampian
condition on a planning permission, occupancy of developments that may be permitted until the completion
and opening of the scheme to traffic. Following scheme completion, J5 will have capacity to support the
delivery of growth planned in the adopted Local Plan but further assessment will be required to determine
how much, if any, of the further growth now planned for through the Regulation 19 Local Plan could be
accommodated. Transport modelling/strategy??
M2 Junction 6
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There were 111 personal injury accidents between January 2011 and December 2015 and nearly half occurred
during morning and evening peak periods
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11.1.2.11 J6 is not a well used junction due to its layout and proximity to J7 and there is currently some
spare capacity at the junction. There is, however, a risk of traffic on the A2/A251 queuing back to J6 and
Highways England have highlighted the possible need for additional mitigation over and above that currently
planned in the KCC A2/A251 junction improvement scheme (see below).
M2 Junction 7
11.1.2.12 J7 (Brenley Corner), where the M2 and A2 meet, is a pinchpoint on the strategic transport
route for traffic travelling onto Canterbury and Dover, particularly for HGVs travelling to the Dover port. The
junction is currently operating at capacity level with the current configuration of the junction regularly creating
peak hour congestion as traffic on the SRN mixes with traffic on the local road network leading to queuing
on the approach roads. The capacity of the junction, therefore, is not only a constraint to development
locally but also more widely across north and east Kent, particularly development in local authority areas
along the M2/A2 corridor and also has wider strategic impacts on the economy of the south east.
11.1.2.13 There is currently no committed national improvement scheme to mitigate the above issues
although KCC have proposals for minor improvements to the local roads approaching the junction. An
improvement scheme to remove the congestion due to the gyratory, creating a continuous M2/A2 route
and providing for a free flow of traffic is planned. The scheme has been included as a pipeline scheme in
the national Road Investment Strategy 2 (RIS2) for development during 2020 - 2025, with potential delivery
beyond 2025, although there is no commitment to the scheme ultimately being included in RIS3 for funding
and taken through to construction. Highways England have indicated that until firm proposals for an
improvement scheme come forward the RIS2 proposals cannot be relied on to mitigate the development
planned for in the Local Plan and there will be a need to assess impacts and mitigation measures at a local
level; this work is ongoing.
A249 Junctions
11.1.2.14 There are improvement schemes proposed for three junctions on the A249, at Key Street,
Bobbing and Grovehurst Road. The aim of the improvements is to reduce congestion, improve journey
time reliability and provide additional road capacity for planned new housing as well as improve facilities
for pedestrians and cyclists. The schemes proposed for each junction are summarised below.
A249 Key Street - the scheme would involve an extension of the existing roundbout to the west with
partial signal control of the north bound off slip and a new south bound on slip which would intersect
with a roundabout on Chestnut Street, serving the proposed development of the adjacent land. Initial
(22)
works (Phase 1) were implemented in 2020. Phase 2 is at design stage
and the outline programme
for these improvements would see construction start in March 2022 and completion in March 2024. The
(23)
scheme is being funded by HIF grant funding and S106 developer contributions .
A249 Grovehurst Road – the junction currently experiences significant/severe congestion and the
remaining safety led capacity has been allocated to permitted developments. As such Highways
England currently seek to restrict, through the imposition of a Grampian condition, occupancy of
developments that may be permitted until the completion and opening of the scheme to traffic. The
improvement scheme would see the removal of the existing 'dumb bell' roundabout arrangement and
construction of a new gyratory utlising the existing bridge together with a new bridge and extensions
to the A249 slip roads, resolving the issue of traffic queuing from the slip roads onto the main

22
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Public consultation on the Key Street and Grovehurst Road junctions was held virtually between December 2020
and January
2021https://kccconsultations.inconsult.uk/consult.ti/A249swalejunctionimprovements/consultationHome
KCC were awared £38.1m of HIF Forward Funding in December 2019 to undertake highway improvements to
the A249 junctions at Key Street and Grovehurst Road. A Grant Determination Agreement has now been
completed but the funding is conditional on the improvements to M2 J5 being approved. A condition of the HIF
allocation is that further S106 contributions, that would have been used to support highway improvements at
Key Street and Grovehurst Road should be recycled back into other housing enabling highway and infrastructure
improvements within Swale

28

Swale Infrastructure Delivery Plan

11 Physical Infrastructure
carriageway at peak hours. Outline designs have been developed with construction anticipated to
commence in 2022 with completion in March 2024. The scheme is HIF funded.
A249 Bobbing – the junction currently experiences significant congestion during the peak hours. An
improvement scheme for this junction to increase capacity forms part of the planning application(s)
for the development of the North West Sittingbourne mixed use allocation. Transport assessment work
in connection with the planning application indicates that 100 dwellings could be completed before
the requirement for an interim mitigation scheme with full mitigation required before occupation of the
450th dwelling.

11.1.3 Local Highways
11.1.3.1 Local transport policy is the responsibility of KCC and as such joint woking is required to ensure
that land use planning and transport are aligned as closeley as possible.
(24)

11.1.3.2 The fourth Local Transport Plan (LTP4)
covers a wide range of transport related priorities to
2031. LTP4 is built around delivering resilient transport infrastructure and improving reliability of the county's
transport network to support economic growth and demand from a growing population. The LTP priorities
are identified as strategic, countywide and local. One of the strategic priorities of signfiicance to the Local
Plan is the updgrading of the M2 junctions to improve capacity and provide for the free flow of traffic.
11.1.3.3 The key highway improvement schemes on the local road network are summarised below. This
does not include improvements required to facilitate development of individual site allocations, which are
listed in the Infrastructure Delivery Schedule.
A2/A251 Junction
11.1.3.4 The A2/A251 priority junction provides the primary access for Faversham and eastern Swale
to the SRN. The junction caters for significant volumes of traffic and is currently operating over capacity in
peak periods with serious levels of congestion and delay. This is a constraint to key strategic housing
allocations in the Faversham area and to the economic wellbeing of the town. The proposed scheme
replaces the existing priority junction arrangement with a new signalised junction, which will include a
controlled pedestrian crossing across the A2 eastern arm.
11.1.3.5

The scheme is at design stage and a start on site is anticipated for July 2021.

A2500 Lower Road/A249 Roundabout
11.1.3.6 To improve congestion and increase safety a scheme to widen the approach arm from the A2500
Lower Road from 1 to 2 lanes, increasing turning capacity, is planned. The scheme is being delivered as
Section 278 works and is currently anticipated to be undertaken in 2022.
A2 Corridor
11.1.3.7 The A2 suffers from high levels of congestion, particularly from the roads that feed into it.
Reducing the congestion on this route is key to achieving a number the aims of the Swale Transport Strategy.
To address these issues the council, working with KCC, will develop an A2 Mitigation Strategy to manage
the flows of traffic on the A2 and the roads that feed on to it, especially where there are air quality, traffic
congestion and road safety issues.

24

Local Transport Plan 4: Delivering Growth without Gridlock 2016 2031 https://www.kent.gov.uk/about-the-council/strategies-and-policies/transport-and-highways-policies/local-transport-plan

Swale Infrastructure Delivery Plan

29

Physical Infrastructure 11
11.2 Public and Sustainable Transport
11.2.1 Rail
11.2.1.1 Rail services are currently provided by Southeastern rail. The competition for the South Eastern
rail franchise (which would have run from April 2019) was termined by the Department for Transport (DfT)
in August 2019. In March 2020, Govia (the operating company) were awarded a Direct Award Contract to
continue operating the South Eastern rail franchise until October 2021, with the option to extend the contract
until March 2022. Reflecting the DfTs response to the Covid-19 pandemic to support and sustain necessary
rail services, this was a management contract with all revenue and cost risk transferred to the Government
for a limited period. The contract included options to boost capacity in the short term as additional rolling
stock became available and partnership with Network Rail to develop longer term capacity, rolling stock
and punctuality strategy for the South Eastern network beyond 2022.
11.2.1.2 Within the Borough, there are stations at Newington, Sittingbourne, Teynham, Faversham and
Selling, with high speed Southeastern trains stopping at Sittingbourne and Faversham. The branch line
between Sittingbourne and Sheerness is a community rail line providing a half hourly passenger service,
with inter stops at stations at Kemsley, Swale and Queenborough.
11.2.1.3 Network Rail are currently investigating improvements to service frequency at Newington,
Teynham and Selling stations from an hourly to half hourly service. This is due to be completed by Autumn
2021.
11.2.1.4 The development proposed in the Local Plan at settlements served by a rail station may provide
a catalyst for increased patrongage which could also support improved facilities, particularly at smaller
stations where there are currently limited passenger facilities. Further discussions will be held with
Southeastern rail to establish the level and type of infrastructure that may be required.
11.2.1.5 Some Local Plan allocations are in locations where deveopment may have an impact on the
operation of level crossings in the vicinity of the site through increased pedestrian traffic using the level
crossing. Network Rail's preferred solution would be the closure of crossings. The impact of development
on the use of level crossings will require consideration as part of a Transport Assessment and, if required,
the idenification of appropriate mitigation measures.
11.2.1.6

The IDS (2017) contained a number of public transport projects, which have been updated.

11.2.2 Walking and Cycling
11.2.2.1 The Swale Transport Strategy has identified a number of measures to support sustainable travel,
particularly walking and cycling. In addition, a number of the allocated sites will require the provision of new
walking and cycling links to facilitate walking and cycling and connecting the sites to local services
and facilities. These are identified in the Infrastructure Delivery Schedule.

11.2.3 Bus Provision
11.2.3.1 Swale's bus network covers the Borough well with several routes and frequencies, although a
number of these are subsidised in order to ensure bus routes are available for those in locations which
need them. There has, however, been a reduction in bus usage over the last six years and there is a lack
of adult passengers during peak travel times. Through the Swale Quality Bus Partnership a number of
improvements to routes and services have been implemented and there is a need to build on these to
develop to develop a robust, high quality network.
11.2.3.2 The Swale Transport Strategy 2022 - 2038 sets out a number of measures aimed at increasing
the modal share for travel to work journeys by bus to 5% over the plan period. Developers of all major sites
will be required to take into account bus service provision and allocations will need to be appropriately
masterplanned to ensure prioritised bus access within and into/out of sites and the provision of bus
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infrastructure. It is likely that there will also be a requirement on developers to support services, which may
be through the extension of existing routes, to esnure residents of the new developments have the option
of bus travel from the earliest opportunity.

11.3 Utilities
11.3.1 This section provides an update in respect of the following utilities: electricity, gas, water and
telecommunications infrastructure.

11.3.1 Electricity
11.3.1.1 National Grid Electricity Transmission (NGET) owns and maintains the electricity transmission
system in England, distributing the energy to the electricity network operators, so it can reach homes and
businesses. National Grid have confirmed that specific development proposals are unlikely to have a
signficant direct effect upon National Grid's electricity transmission infrastructure.
11.3.1.2 UK Power Networks (UKPN) are the Distribution Network Operator covering Swale and have a
duty to supply electricity to sites. The projected increased in load growth associated with the level and
location of proposed development in the Local Plan has been discussed with UKPN. Connections can be
made from the site allocations to existing supplies but the following capacity issues have been identified,
although none are considered to be a risk to development.
Queenborough and Rushenden - there is a 6.6kV main sub-station in the vicinity of the Rushenden
South site that has available headroom to serve the development proposed. However, should there
be several large developments in the area reinforcement may be required
Sheerness - the area is served by a 6.6kV main sub-station which has headroom. There are no capacity
issues, therefore, for smaller developments although large one off developments may require
reinforcement
Sittingbourne - there are two 11kV main sub-stations serving the area both of which have headroom.
Reinforcement of the extra high voltage (EHV) network may be required at some point to provide
additional capacity depending on loading requirements, for example to serve larger industrial
developments
Faversham - the east of Faversham is served by an 11kv main sub-station that has recently been
(25)
upgraded to give a large increase in headroom and the 'second comer' regime
may apply depending
on when developments come forward and seek a connection to the network
Lamberhurst Farm - there may be a need for significant reinforcement but this will depend on the type
of employment users that occupy the development and whether there is sufficient network capacity
for their likely loading requirements
Rural areas - local network reinforcement would be required
11.3.1.3 The above are caveated, however, in that each site would need to be considered on its own,
taking into account the current network at the time a planning application was made and when more detailed
development proposals, particularly for employment sites, and the likely loading requirements are known.
In those settlements where reinforcement would be required if more than one site came forward this would
be on a first come first served basis, with reinforcement applying to subsequent applications. Developers
should discuss their development proposals with UKPN at the earliest opportunity.

11.3.2 Gas
11.3.2.1 National Grid Gas plc owns and operates the high pressure gas transmission system across
the UK. Gas then leaves the transmission system and enters the four gas distribution networks where
pressure is reduced for public use.
25

This applies where a connectee who subsequently connects to and benefits from infrastructure paid for by an
earlier connectee should pay for its share of the costs and therefore be liable for a second comer payment. This
applies to connections within ten years of the upgrade.
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11.3.2.2 SGN, are the gas distribution company covering the south east. There are two network grids
covering the Borough: Ashford and Medway. SGN have indicated the following reinforcement schemes
would be required to support the level of growth proposed in the Local Plan:
Kingsferry Bridge - development within the Queenborough and Rushenden Regeneration Area triggers
the need for reinforcement of the mains at Kingsferry Bridge
Faversham - development to the south east of Faversham would, depending on where a connection
to the network was made, trigger the need for reinforcement of the gas network on the eastern side
of Faversham

11.3.3 Water Infrastructure
11.3.3.1 Water and water recycling infrastructure is funded from a combination of a water company's
business plan, which is funded through customer bills, and developer charges directly sought by the water
company to fund connections and improvements to supply water serving new development and to ensure
the site drains effectively.
11.3.3.2 The Borough is served by two water companies: Southern Water (covering the whole Borough
for wastewater treatment and providing water supply on the western side of the Borough, including the Isle
of Sheppey) and South East Water (providing water supply in the eastern side of the Borough).
(26)

11.3.3.3 Both companies have published Water Resource Management Plans (WRMP) . These are
statutory plans that all water companies have to produce every five years. They look at least 25 years
ahead to forecast how much water will be available and how much it will be needed in the future to meet
demand. If demand is greater thatn the water available, these plans identify the most cost effective solutions
to fill the gap. The WRMPs have taken account of planned growth but will not reflect additional demands
as a consequence of the local plan review.
11.3.3.4 In addition, water companies work on a five year business planning cycle through which funding
for new resource developments or improvments are secured. Proposals for the five year period are contained
in the published five year Asset Management Plans (AMP). The AMP covers the building and modernising
of water pipes to ensure a reliable supply, the reduction of the number of overflows from sewers and
improvement of water and wastewater treatment works to deal with growing population and climate change.
The current AMP period is 2020 - 2025.
11.3.3.5
The water companies have commenced preparation of new Drainage and Wastewater
Management Plans. These are strategic plans, which will set out how the water companies intend to extend
and maintain a robust and resilient drainage and wastewater system over a 25 year period. Draft Plans are
due to be published for consultation in the summer 2022.
Water Supply
11.3.3.6 The north west of the Borough, including the Isle of Sheppey, is within Southern Water's Kent
Medway WRZ (supplied from a mixture of groundwater and water from rivers), whilst the remainder of the
Borough is located in the South East Water's WRZ8, where drinking water is supplied by groundwater and
imported water from Southern Water.
11.3.3.7

26

Neither water company has identified issues with the supply of water over the plan period.

South East Water Resources Management Plan 2020 - 2080
(2019) https://corporate.southeastwater.co.uk/news-info/publications/wrmp19-wrmp/and Southern Water Water
Resources Management Plan 2020 - 2070 (December 2019)
https://www.southernwater.co.uk/our-story/water-resources-planning/water-resources-management-plan-2020-70
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Waste Water Treatment
11.3.3.8 There are five wastewater treatment works (WwTW) serving the Borough: Eastchurch, Motney
Hill, Teynham, Queenborough and Faversham.
(27)

11.3.3.9 The Kent Water for Sustainable Growth Study (2017)
commissioned by KCC, assessed the
impact of growth on the water environment and identified sustainable measures required to manage water
environment impacts to 2031. The Study made an assessment of the growth planned (in the adopted Local
Plan) compared to the available headroom at the WwTWs. This showed that there was sufficient permitted
capacity at the Eastchurch, Motney Hill and Teynham WwTWs to accept the planned level of growth. The
headroom as the Faversham WwTW was already limited and at Queenborough WwTWs the available
headroom capacity would be used by 2024, requiring Southern Water to apply for new discharge permits.
More stringent quality conditions would be required relating to Biological Oxygen Discharge to ensure no
deterioration in the water quality of the Swale Estuary. However, the Study concluded that this could be
achieved through conventional treatment and that a technical solution would be feasible.
11.3.3.10 Following assessment of the site allocations proposed in the Regulation 19 Local Plan, Southern
Water have advised that there will be a need for reinforcement of the wastewater network in order to provide
capacity for development in Sheerness, Sittingbourne, Faversham, Teynham and Neames Forstal.
11.3.3.11 Southern Water have also advised that there is limited capacity at the Faversham WwTW and
there will be a need to upgrade the WwTW to accept all the development proposed in the Regulation 19
Local Plan. Funding for the upgrade would be taken through the next AMP cycle covering 2025 - 2030.
The timing of development may need to be phased inline with the delivery of the WwTW upgrade.

11.3.4 Broadband
11.3.4.1 Delivery of broadband and mobile services, to support the changing needs of businesses and
communities in the Borough’s urban and rural communities alike, is a priority within the Swale Economic
Improvement Plan 2020-2023. This recognises that the provision of improved broadband services, which
are reliable, is essential for sustainable long-term economic growth and the social well-being of residents.
11.3.4.2 The majority of the Borough has good standard of access to broadband services, with over 95%
of the Borough able to access superfast broadband (of more than 30Mps). However, just over 4% of
properties in Swale had access to full fibre connections (17.2% in the UK). Provision of high capacity
broadband will support businesses and attract investment. It will also support how residents choose to work
and live, facilitating social inclusion and access to services and leisure opportunities. It also has the potential
to increase opportunities for home and remote working, reducing commuting journeys and the need to
travel, thereby contributing towards a reduction in our communities’ carbon footprint.
11.3.4.3 To support the provision of broadband infrastructure, Policy DM 13 in the Regulation 19 Local
Plan seeks to secure the installation of gigabit capable broadband infrastructure as part of new developments.

11.4 Waste
11.4.1 KCC is the waste disposal authority operating household waste recycling centres (HWRC) and
waste transfer stations (WTS) across the County. In Swale HWRCs are located at Sittingbourne, Faversham
and Sheerness, with a WTS co-located with the Sittingbourne HWRC.
11.4.2 Discussions with KCC suggest that there would be a need for increased operational capacity
through the extension of the Sheerness and Faversham HWRCs and the relocation of the Sittingbourne
HWRC onto a new site which would enable the expansion of the WTS. These projects are reflected in the
Infrastructure Delivery Schedule.
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Kent Water for Sustainable Growth Study (May 2017),
AECOM https://www.medway.gov.uk/downloads/file/2374/kent_water_for_sustainable_growth_2017

Swale Infrastructure Delivery Plan

33

Physical Infrastructure 11
11.4.3 KCC would also seek developer contributions towards waste infrastructure improvements. This
is currently £183.67 per dwelling (index linked).
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See separate schedule

