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Recommendations 1. Members are asked to consider the content of this 
report and to agree the preferred option for progressing 
with the Local Plan Review, as recommended by the 
Planning and Transportation Working Group – to defer 
a decision as to a timescale for the future stages of the 
Local Plan Review until such time as the national 
planning landscape is clearer, but independent of this 
process, to proceed to develop the evidence base 
regarding local development need and potential, with 
this process to be wholly reflective of local 
circumstance rather than central targets. 

 
1 Introduction 
 
1.1 The purpose of this report is to take stock of the options for moving forward with 

the Local Plan Review (LPR). An earlier version of this report has been presented 
to the Planning and Transportation Policy Working Group and a summary of their 
discussion is contained within section 4. Each of the identified options have pros 
and cons and these are set out in this report. Setting the direction of travel for the 
LPR is important to determine next steps and members are asked to indicate their 
preferred option. 
 

1.2 The decision will form the basis for determining next steps for the LPR and 
whether a revised Local Development Scheme (LDS) should be prepared. 
 

1.3 Officers sought to identify a full range of potential options for review, within the 
constraint that Local Plans, if they are to be given any weight in determining 
planning applications, must be prepared within the statutory and regulatory 
framework of the English planning system.  

 
2 Background 
 

Plan-led system 
 



 

  

2.1 Local Plans are part of the development plan for an area.  The development plan 
is the system of statutory planning documents against which planning 
applications will be determined.  The government sets out that Local Plans are 
the key to delivering sustainable development that reflects the vision and 
aspirations of local communities.  The Swale Borough Council LPR will be the 
most important planning document for the borough, setting out the vision and 
overall strategy for the area and how it will be achieved. 
 

2.2 Local Plans are the main vehicle for delivering the spatial elements of a corporate 
plan and secure delivery of development needs, including the broad range of 
infrastructure with both a strategic and local nature. Some infrastructure provision 
sits outside of the planning system, e.g. the servicing of new homes with water, 
sewerage and power. The companies that provide these utilities are statutorily 
obliged to provide that infrastructure in their capacity as statutory undertakers. 
Direct arrangements are made by the developer with the providers under 
separate legislation. 
 

2.3 Recent events have demonstrated the vulnerability of water supply and quality in 
the borough. Although the provision of safe, clean water is a matter for the 
relevant providers, the south east is an area of water stress and the Council is 
already engaged in doing all it can to ensure water infrastructure is fit to serve 
both existing and future communities. Along with Water Cycle Study evidence 
that will be prepared, the Council will continue to explore activities to secure the 
water quality and supply to meet local needs. 

 
2.4 The current Local Plan for Swale is Bearing Fruits 2031, adopted in July 2017. It 

was resolved that the Council would start the LPR right away, with the 
expectation it would be adopted by July 2022. A change of political administration 
in May 2019 brought a change of direction for the LPR  Good progress has been 
made since this time with a series of formal consultation stages, and the evidence 
needed to support the LPR is largely up-to-date (i.e. less than 2 years old). 
Appendix I of this report contains a list of evidence completed and underway 
since July 2017. 
 
How local plans are prepared 
 

2.5 Local Plans can only be adopted if there is a minimum of 15 years of the plan 
period left to run.  For this reason, the plan period for the LPR should be to 2040 
because it is unlikely a plan could be progressed to examination stage and found 
sound and adopted before the end of 2025. 2022 is the base date because that is 
the fifth year from adoption of Bearing Fruits. Local plans should be reviewed 
every five years and they are deemed out-of-date once they hit the fifth 
anniversary of their adoption. 
 

2.6 All Local Plans must have regard to national policy and guidance, and compliance 
with national policy is a key test of soundness for local plans. Applications for 
planning permissions must be determined in accordance with the development 
plan unless material considerations indicate otherwise.  As such, planning law 



 

  

gives great importance to up-to-date adopted Local Plans because England has a 
plan-led system. 
 

2.7 Despite having a plan-led system, it is notoriously complex and slow to progress 
a local plan to adoption. The average amount of time to prepare a local plan from 
start to finish is seven years.  Successive governments have tried to streamline 
and speed up the process.  The current government are seeking to do this 
through the Levelling Up and Regeneration Bill and through changes to existing 
policy and regulation, for example the National Planning Policy Framework 
(NPPF). 
 

2.8 The costs associated with the preparation of the Local Plan vary from year to year 
depending on the stage of the process. As a result, the Council commits an 
annual budget of £120,000. Any underspend is placed into the Local Plan reserve 
fund. If the Local Plan costs for that year exceed the annual budget, resources 
from the reserves can be drawn down to cover those costs. The costs of the 
specialist evidence needed does vary depending on the topic area covered and in 
some years the quantity of evidence that needs to be prepared would result in 
needing to increase the annual budget with funds from reserves.  The 
Examination Stage is also a time of greater spend, with fees to cover the 
Planning Inspector typically costing £80,000.  
 

2.9 The table below sets out the process and broad timelines for preparing a Local 
Plan. In practice, evidence gathering, and engagement tends to be ongoing 
throughout the process. Examination Stage begins once a plan is submitted to 
the Secretary of State.  The Sustainability Appraisal (SA) sits alongside the plan, 
and both informs and assesses the content of the local plan. 
 

Evidence 
gathering and 
engagement 

 
 
→ 

Issues and 
Options 
(Regulation 18) 

 
 
→ 

Preferred 
Option/ Draft 
Plan 
(Regulation 
19) 

 
 
→ 

Examination  
 
→ 

Adoption 

Ongoing and 
varies depending 
on the specifics of 
the evidence being 
prepared 

 No minimum 
statutory 
consultation 
period but 
usually 6 weeks 

 Statutory 
consultation 
period 
minimum 6 
weeks 

 Approx. 12 
months from 
submission of 
Plan to 
Secretary of 
State to 
receiving final 
inspector’s 
report 

 If main 
modifications are 
required, further 
consultation (6 
weeks minimum) is 
needed before the 
Council can adopt 
the Local Plan 

  Including time 
needed to 
prepare 
documents for 
consultation, 4 
to 5 months 
minimum 

 Including time 
needed to 
prepare 
documents for 
consultation 
and other key 
items, 9 
months 
minimum 

 Examination 
formally starts 
on the day of 
submission.  
Depending on 
the issues, 
examination 
takes around 12 
months 

 Depending on main 
modifications, 3 
months minimum 
needed for this 
final stage. 



 

  

 
2.10 Once the Planning Inspectorate (PINS) is satisfied a Local Plan has been 

prepared in accordance with the legal and procedural requirements, the 
submitted plan is assessed against the four soundness tests set out in paragraph 
35 of the NPPF. These are: 

• Positively prepared 

• Justified 

• Effective 

• Consistent with national policy 
 

Infrastructure Delivery Plan (IDP) 
 

2.11 A key component of a Local Plan is the Infrastructure Delivery Plan (IDP) 
although this is more of a ‘living’ document because of the need to draw in 
information from third parties such as the education authority and the Integrated 
Care Board. It also needs to be updated throughout the process to ensure the 
most up-to-date position is recorded. Through the development management 
process, the Council collects developer contributions for health, education, open 
space provision, libraries, social care, etc as well as for transport and travel 
improvements. 
 

2.12 The IDP shows where the strategic infrastructure is needed and how, where and 
when it will be delivered.  Using the example of school provision, the Local Plan 
enables new schools to be provided in the right locations with appropriate 
phasing to serve new (and existing) communities.  Infrastructure delivery outside 
of the Local Plan is more likely to be piecemeal. As noted in 2.2 above, some 
infrastructure is delivered outside of the planning system. 
 

2.13 Healthcare provision is the responsibility of the Integrated Care Board (ICB) and 
NHS England.  Through a planning application, primary care health provision 
capacity is considered by the ICB and they will identify nearby projects. The 
developer contribution for that healthcare provision is then provided to the ICB to 
deliver that additional provision. In the same way as education, the planning 
system is an enabler to provision, but it is ultimately for the ICB and NHS England 
to ensure delivery. A collaborative and strategic approach through the LPR 
enables more robust delivery of healthcare facilities. 
 
Swale Borough Local Plan Review 
 

2.14 The Council resolved (minute 44) to commence a review of the adopted Local 
Plan (Bearing Fruits), in July 2017.  
 

2.15 Work has been ongoing since that point with the last formal consultation taking 
place in October 2021 with a further Regulation 18 consultation. A subsequent 
Regulation 19 consultation had been planned to take place in October - 
December 2022. In the lead up to this time, the future of planning policy, at 
national level, was being greatly debated, and in particular the much-anticipated 
NPPF consultation promised in the summer of 2022 had not been forthcoming.  
This created considerable uncertainty to the degree that there was a risk of 

https://ws.swale.gov.uk/meetings/documents/s7860/Item%208%20LDF%20Recommendations.pdf
https://swale.gov.uk/planning-and-regeneration/local-plans/local-plan-review/public-consultation#h2


 

  

abortive work and the Council missing out on being able to tap into emerging new 
policy that could be beneficial to Swale. As a result, the Council took stock and 
Policy and Resources Committee decided on 19 October 2022 that it would 
postpone formal consultation stages until after the NPPF consultation.  
 

2.16 The NPPF consultation was eventually published in December 2022 for twelve 
weeks with the final version due to be published in “spring 2023”. At the time of 
writing this report, the revised NPPF is still not forthcoming. The proposed 
changes, if they are included within the final version, will have an impact on how 
the Council might consider identifying its target housing number. The final version 
may also include what might constitute “exceptional circumstances” for not 
meeting the full national government-set Local Housing Need (LHN) within an 
area. At the July 2023 LGA conference, Michael Gove confirmed that the NPPF 
would be published at the same time the Levelling-Up and Regeneration Bill 
(LURB) gains Royal Assent. There is no confirmed date for this, although 
estimates suggest November this year. 
 

2.17 Should members decide to proceed with a Local Plan review, the Planning and 
Transportation Policy Working Group will be the vehicle that discusses and 
reviews relevant items and will make recommendations to Policy and Resources 
committee. Policy and Resources Committee will be the decision-making body. 
 

2.18 Local Plan evidence prepared / in production is provided in Appendix I. The 
current focus is the Housing and Employment Land Availability Assessment 
(HELAA). This is a significant piece of work which involves both a high level and 
more detailed assessment of all available land promoted for development. Local 
Planning Authorities also have a duty to identify land and there are over 300 sites 
currently being assessed. This work will identify the deliverable capacity for 
development for the period to 2040. As with all evidence, officers will present 
reports to the Working Group who will have the opportunity to question and 
discuss the findings. 
 
Local Housing Need for Swale 
 

2.19 Applying the Standard Method to calculate Local Housing Need (LHN) results in 
an annual figure of 1,086 dwellings.  The current standard method for calculating 
LHN includes an affordability uplift capped at 40%.  As Swale figures now include 
the maximum affordability cap, the number of 1,086 is only likely to increase if the 
standard method itself is changed.  The NPPF requires Local Plans to have a 
minimum of 15 years left to run from their adoption date. Depending on the steer 
from members, adoption would be likely in 2025. Consequently, it would be 
prudent to extend the plan period to 2040.  The start date is already fixed at 2022 
(since this was the designated end date of the current Local Plan). This means 
the LPR will cover 18 years and this timeframe will be used when reviewing and 
preparing evidence. Calculating the LHN is a different matter because we will be 
required to calculate for the remaining years of the plan period from when the 
plan is submitted for examination. This would mean a plan figure of approximately 
17,376 dwellings (16 x 1,086).  On top of that, LPAs are expected to apply a 
“buffer” usually between 10% to 20%.  A 10% buffer would take that figure up to 



 

  

19,114 dwellings.  We would then subtract the number of unimplemented 
allocations within the adopted Local Plan along with unimplemented planning 
permissions where it can be demonstrated that these sites are deliverable. This is 
difficult to predict because the situation depends on planning activity over coming 
months and years. 
 

2.20 If the council decides to progress with the LPR, it is likely to be under the 
Levelling Up and Regeneration Bill (LURB) transitional arrangements. This 
means that the LPR would progress under the current system but would need to 
address many of the new requirements set out in the awaited version of the 
NPPF.  Where plans are prepared under transitional arrangements, these are 
usually set out in specific regulations.  
 

2.21 Whilst the proposed changes in the consultation version of the NPPF may appear 
to give Swale Borough Council some flexibility to reduce the housing numbers, it 
is clear that any unmet need would remain our responsibility and we would need 
to demonstrate we had done everything possible to accommodate that need 
within the borough, and failing that, to get neighbouring authorities to take our 
unmet need. The mechanism for agreeing to share unmet need is through Duty to 
Cooperate (DtC). Demonstrating meaningful DtC on strategic and cross-boundary 
issues is a significant requirement and will be assessed in the initial stages of 
Examination. To date, there are no examples of sound plans where unmet need 
is not addressed by the local authority. 
 
Options for consideration 
 

2.22 Given the number of new members on Full Council, the change of administration 
and the situation with the Levelling-Up and Regeneration Bill (LURB), a 
discussion around options for the Local Plan Review is intended to reaffirm or to 
adjust the October 2022 decision. This report sets out options and the 
advantages and disadvantages of each.  

 
2.23 Within the context of a plan-led system, and the need to work within that system, 

the options available are set out as follows: 
 

i. Actively choose not to proceed with the Local Plan Review until such time 
as greater clarity is available regarding the national policy framework. Many 
LPAs across the country have called time on or delayed their local plans. The 
planning reforms first set out in the Planning White Paper in August 2020 have 
been delayed repeatedly. A case could be made for not progressing with an LPR 
at Swale. 
 

ii. Choose not to proceed with any formal stages of the Local Plan Review 
until the government publishes a national policy framework members can 
support but continue to develop the evidence base. Work on the LPR would 
continue in a technical sense but it would not be the main priority for the Planning 
Policy team, focussing on other areas such as supporting Development 
Management or producing a Design Code for the borough. 
 



 

  

iii. Actively proceed with the Local Plan Review, aiming to meet the Local 
Housing Need (LHN) figure in full. Continue with preparations for the LPR 
aiming to meet the full housing needs quantum currently set by government. 
 

iv. Actively proceed with the Local Plan Review, aiming to meet a lower, 
evidenced number. An alternative but evidenced number could be lower than 
the government target. The rationale for a lower figure would need to be 
evidenced to make this a workable option in light of the legislative and regulatory 
framework within which local plans are prepared and adopted. 
 

v. Explore options to produce a joint plan with neighbouring authority/ 
authorities. This would be along similar lines to the structure plans produced by 
county councils until the late 1990s. The housing numbers would be the same but 
shared across the partner authority areas. 

 
2.24 The table below identifies the pros and cons of each option within the context of 

the legislative and regulatory framework within which Local Plans are prepared 
and adopted. 

 



 

  

Option Advantages Disadvantages 

i. Actively choose 

not to proceed 

with the Local 

Plan review until 

such time as 

greater clarity is 

available 

regarding the 

national policy 

framework  

• Avoids costs associated with preparing and 

reviewing evidence 

• Avoids challenges around trying to create 

consensus, particularly in relation to housing 

numbers and locations for development 

• De-risks developing a Local Plan without being 

fully cognisant of the national policy context 

• Could focus resources to other areas such as 

producing Design Codes or assisting 

Development Management with cases. 

• Create more capacity within the policy team to 

assist colleagues with speculative planning 

applications and appeals 

• A Local Plan is the statutory tool for assessing 

planning applications and without it, there is a 

policy void 

• Runs the risk of intervention whereby DLUHC 

will take over plan making duties for Swale 

• Invites speculative development because local 

policies such as settlement boundaries have no 

weight where the Local Plan is out of date 

• Potential reputational damage to the Council 

because it is not discharging its duties 

• Speculative development adds considerable 

pressure to officer resource (in terms of 

appeals, and places financial pressure on the 

authority in terms of related appeals costs). 

• Unplanned development delivers piecemeal 

infrastructure missing opportunities to deliver 

more comprehensive and strategic 

infrastructure provision. 



 

  

ii. Choose not to 

proceed with any 

formal stages of 

the Local Plan 

Review until the 

government 

publishes a 

national policy 

framework we 

can support but 

continue to 

develop the 

evidence base 

• Reduces the risk of DLUHC intervention 

because work is continuing 

• Avoids some costs associated with preparing 

evidence (as we could develop only the 

evidence we see as adding the most value 

rather than the full suite that would be needed to 

progress the LPR at full tilt) 

• A Local Plan is the statutory tool for assessing 

planning applications and without it, there is a 

policy void 

• Runs the risk of intervention whereby DLUHC 

will take over plan making duties for Swale 

• Invites speculative development because local 

policies such as settlement boundaries have no 

weight where the local plan is out of date 

• Potential reputational damage to the Council 

because it is not discharging its duties 

• Speculative development adds considerable 

pressure to officer resource (in terms of 

appeals, and places financial pressure on the 

authority in terms of related appeals costs). 

• Unplanned development delivers piecemeal 

infrastructure missing opportunities to deliver 

more comprehensive and strategic 

infrastructure provision. 



 

  

iii. Actively proceed 

with the Local 

Plan Review, 

aiming to meet 

the LHN figure in 

full 

• Greatest potential for delivering a sound Local 

Plan as this aligns with central government 

expectations 

• As an up-to-date plan has primacy in 

determining planning applications, the Council 

would be in the strongest position to reject 

speculative development applications 

• Avoids the risk of abortive work around a lower 

housing target (if a change of government or 

policy reverses the potential increased discretion 

around local target-setting mooted in the LURB) 

• National policy picture is a constantly moving 

feast. Recent consultations have been plentiful 

but the timescales for introducing final versions 

remain unknown.  As such, there is uncertainty 

around how any changes would impact the LPR 

approach. 

• Considerable objection from our communities 

around the quantum of development 

• Concerns about the ability to deliver the 

required quantum of development and the 

negative impacts that will have on treasured 

assets 

• Viability issues and existing infrastructure 

deficits (particularly regarding health care 

infrastructure) means there is lack of confidence 

from our communities that new development will 

yield the infrastructure needed 



 

  

iv. Actively proceed 

with the LPR, 

aiming to meet a 

lower, evidenced 

number 

• Existing infrastructure less likely to be further 

overstretched by a lower number at both the 

local level and regarding acute healthcare that is 

provided outside of the borough (e.g. hospital 

treatment and waiting times) 

• Potentially a more palatable housing number for 

our communities 

• Robust evidence that demonstrates an 

alternative number will provide certainty for 

communities and developers 

• Supports good placemaking by ensuring the 

LPR does not become ‘a numbers game’ 

• The emerging HELAA could provide the robust 

evidence as it looks at development capacity 

within the Borough and could be a more 

appropriate starting point than the Standard 

Method for calculating Local Housing Needs 

• Offers an improved ability to reflect and deliver 

new Corporate Plan objectives  

• Risks around abortive costs as lower targets will 

increase the risk of the plan being found 

‘unsound’ – whilst the door is opened to lower 

targets, this would need to be stringently 

evidenced. 

• Risk of challenge from developer community, 

including judicial review 

• Any lower housing target would need to be 

stringently evidenced.  (Officers could not be 

asked to develop a Local Plan which was not 

evidenced, as this would conflict with the RTPI 

code of conduct) 

• Reduced ability to deliver significant 

infrastructure, with less evidence of a critical 

mass of demand 

• Would need to secure agreement with 

neighbouring authorities to take our unmet need 

(and this is likely to be challenging). 

v. Explore options 

to produce a joint 

plan with 

neighbouring 

authority/ 

authorities  

• Could deliver more cohesive development for 

the north Kent area 

• Potential to deliver significant local and sub-

regional infrastructure 

• Could enable a reduction in Swale-specific 

housing target if neighbouring authorities can 

accommodate commensurate growth 

• Appetite across Kent unlikely 

• Needs complete buy-in across all authorities 

involved 

• Political or circumstantial changes during Plan 

development could affect any interim 

agreements.   

 



 

  

 

3. Proposals 
 

3.1 Members of the Planning and Transportation Policy Working Group discussed the 
options set out above. The consensus of the group was to recommend to Policy 
and Resources Committee a hybrid work programme of options ii and iv, 
deferring any decision as to a timescale for the future stages of the Local Plan 
Review until such time as the national planning landscape is clearer, but 
independent of this process, proceeding to develop the evidence base regarding 
local development need and potential, with this process to be wholly reflective of 
local circumstance rather than central targets. 

 
3.2 This decision will form the basis for determining next steps for the LPR and 

whether a revised Local Development Scheme (LDS) should be prepared. 
 
 

4 Alternative Options Considered and Rejected 
 
4.1 There are five options overall in relation to next steps for the LPR and these have 

been fully discussed by the PTP WG. The proposed option is a pragmatic 
approach that is most likely to deliver a sound local plan. 

 
 

5 Consultation Undertaken or Proposed 
 
5.1 The local plan review itself will continue to be subject to public consultation. The 

timescales for local plan production are a matter for the Local Development 
Scheme (LDS) which is prepared by officers and agreed by members before 
publication. 

 
5.2 The Planning and Transportation Policy Working Group discussed an earlier 

version of this report and considered the options. Points raised include: 

• Support progressing with the Local Plan Review because of the 
advantages an up-to-date local plan brings 

• Pro-active and ongoing engagement with infrastructure providers is 
necessary and supported, especially where this ensures the timely 
provision of utilities and other infrastructure as part of the work of the 
Infrastructure Delivery Plan (IDP) that is prepared alongside and is integral 
to the LPR 

• We should engage more fully with local communities to take them with us 
regarding potential allocations. Housing numbers and allocations 
(whatever they are) are unlikely to be embraced and there are difficult 
decisions to be made 

• Concerns that national policy goalposts will continue to move and the 
certainty needed will not be forthcoming 

• Intervention from DLUHC is unlikely given the number of delayed local 
plans across the country 



 

  

• Given the constraints within the planning system, the preferred options for 
now should be to actively progress with the LPR, aiming to meet an 
evidenced number.  

• The Housing and Employment Land Availability Assessment (HELAA) will 
identify capacity for development in the borough and will be key to 
determining an evidenced housing number 

• Option v (for a joint plan with neighbouring authorities) should be left on 
the table but is unlikely given where other LPAs are with their own plans 

• Resources are tight in the planning policy team with vacancies and 
diversion of staff to support planning appeals 

 
5.3 Members of the PTP WG concluded that a hybrid of options ii and iv should be 

recommended to Policy and Resources Committee.  The approach would defer 
any decisions as to a timescale for future stages of the Local Plan Review until 
such time as the national planning landscape is clearer, but independent of this 
process, proceeding to develop the evidence base regarding local development 
need and potential, with this process to be wholly reflective of local circumstance 
rather than central targets. The remaining options were unlikely to be in the best 
interests of the Borough or represent good value for money and so were 
discounted. 

 
 

6. Implications 

Issue Implications 

Corporate Plan The LPR is responsible for delivering the spatial elements of the corporate 
plan, i.e. Objectives 1, 2 and 3. 

Financial, 
Resource and 
Property 

The LPR is prepared in line with existing resources 

Legal, Statutory 
and Procurement 

Preparation of a local plan is carried out under a national legislative 
and regulatory framework. 

Crime and 
Disorder 

None identified at this stage. 

Environment and 
Climate/Ecological 
Emergency 

The Local Plan will be supported by its own Sustainability  

Appraisal and Habitats Regulation Assessment at each key stage  

in decision making 

Health and 
Wellbeing 

None identified at this stage 

Safeguarding of 
Children, Young 
People and 
Vulnerable Adults 

None identified at this stage. 



 

  

Risk Management 
and Health and 
Safety 

None identified at this stage. 

Equality and 
Diversity 

None identified at this stage. 

Privacy and Data 
Protection 

None identified at this stage. 

 

7. Appendices 

 
7.1 Appendix i: Evidence for the LPR 
 

8. Background Papers 

 
8.1 NONE 
 
 
 



 

  

 

Appendix i: Evidence for the LPR 
Doc 
ref 

Document Title Date Purpose Web link 

039 Housing and 
Employment Land 
Availability 
Assessment 

TBC • Identify available land for 
development within the 
borough to meet future 
development needs 

 

038 Whole Plan Viability 
Assessment 

TBC • Update of the 2020 
Viability evidence to 
determine the value in 
land across the borough 
and determine the 
viability of policy options 
and choices for the LPR 

 

037 Employment Land 
Review 

TBC • Update of 2018 study to 
determine the future 
economic land needs of 
the borough 

 

036 GTAA TBC • Update of future Gypsy 
and Traveller 
accommodation needs 
and also needs of 
Travelling Show People 

 

035 Water Cycle Study TBC • Assessment of sustainable 
water quality and 
resources across the 
borough 

 

034 Strategic Housing 
Market Area 
Assessment 

TBC • Update of 2020 study to 
determine future housing 
needs for the borough in 

 



 

  

Doc 
ref 

Document Title Date Purpose Web link 

terms of type, size and 
tenure 

033 Sustainability 
Appraisal (scoping 
report) 

TBC • Provide an update of the 
sustainability criteria 
against which the LPR 
should be measured 

 

032 Strategic Flood Risk 
Assessment 

TBC • Update of previous study 
to take into account latest 
data and information 

 

031 Built Sports Facilities 
Study 

TBC • Update of the 
requirements of Built 
Sports Facilities in the 
future across the borough 

 

030 Swale Retail & 
Leisure Needs 
Assessment - 2023 
Retail Capacity 
Update 

December 
2022 

• Update of retail needs 
assessment published in 
2018/19 

Swale_Retail_Leisure_Needs_Assessment_2023_WEB.pdf 

029 Local Green Spaces February 
2021 

• Assessment of proposed 
and designated LGS 

Local Green Spaces.pdf (swale.gov.uk) 

028 Sustainable Design 
and Construction 
Standards 

January 
2021 

• Recommendations to 
inform policy to deliver 
sustainability standards in 
buildings and deliver zero 
carbon by 2030 

Square Gain Policy Recommendations table FINAL 
January 2021.pdf (swale.gov.uk) 

027 Swale Important 
Local Countryside 
Gap Study 

January 
2021 

• Review of land around 
Faversham and Teynham 
to identify ‘gap’ 
designations to safeguard 

McAfee Web Gateway - Notification (swale.gov.uk) 

https://services.swale.gov.uk/assets/Planning%20Policy%202019/Swale_Retail_Leisure_Needs_Assessment_2023_WEB.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Local%20Green%20Spaces.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Square%20Gain%20Policy%20Recommendations%20table%20FINAL%20January%202021.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Square%20Gain%20Policy%20Recommendations%20table%20FINAL%20January%202021.pdf
https://services.swale.gov.uk/mwg-internal/de5fs23hu73ds/progress?id=OvgVwPMKF0ZPPhmf-D8qLRNTyu_aDzpxrMera4vP0nI,


 

  

Doc 
ref 

Document Title Date Purpose Web link 

the open and 
undeveloped character 
and to guard against 
coalescence 

026 Local Plan viability 
study 

December 
2020 

• To determine the value in 
land in the borough and 
the viability of 
development 

• To set out the costs of 
policy choices in relation 
to viability for new 
developments and the 
delivery of new 
infrastructure such as 
affordable housing, BNG 
etc. 

180504 Report Template V24 (swale.gov.uk) 

025 Air Quality 
Monitoring Report 

December 
2020 

• Assess impacts of 
potential local plan site 
allocations on air quality 
in the borough 

Final Air Quality Modelling Report for Swale LP December 
2020.pdf 

024 Swale Biodiversity 
Baseline Report 

October 
2020 

• Baseline assessment of 
the biodiversity in Swale 
in relation to meeting our 
duties under the 
Environment Act 

Biodiversity Baseline Study.pdf (swale.gov.uk) 

023 Swale Green and 
Blue Infrastructure 
Strategy 

September 
2020 

• identify and guide 
opportunities for a 
greener, healthier, more 

Swale GBI Strategy 

https://services.swale.gov.uk/assets/Planning%20Policy%202019/Local%20Plan%20Viaibility%20Study%20(Draft).pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Final%20Air%20Quality%20Modelling%20Report%20for%20Swale%20LP%20December%202020.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Final%20Air%20Quality%20Modelling%20Report%20for%20Swale%20LP%20December%202020.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Biodiversity%20Baseline%20Study.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/7659.012%20Swale%20GBI%20Strategy%20MERGED%20LR.pdf
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biodiverse and 
prosperous Swale. 

022 Swale Borough 
Settlement Hierarchy 

August 
2020 

• Analysis of the centres 
across the borough to 
identify their place in the 
settlement hierarchy 

Settlement Hierarchy Study 2020.pdf (swale.gov.uk) 

021 Sequential Test 
(flooding) 

May 2020 • Analysis of sites that are 
at risk of flooding 

• Ranking of sites in terms 
of flood risk 

Sequential Test 2020.pdf (swale.gov.uk) 

020 Swale Borough Local 
Plan Review: 
Transport Modelling 
Evidence 

June 2020 • Assessment of 
development impacts on 
traffic and transport 
across the borough 

Appendix I Swale Local Plan Model Rerun Summary 
Report_draft .pdf 

019 Swale Housing 
Market Assessment 
(SHMA) 

June 2020 • Analysis of housing needs 
in the borough and what 
future needs should be 
addressed in policies and 
proposals in the LPR 

Housing Market Assessment for Swale.pdf 

018 Strategic Housing 
Land Availability 
Assessment (SHLAA) 

May 2020 • Assessment of land 
availability within the 
borough to meet future 
development needs 

McAfee Web Gateway - Notification (swale.gov.uk) 

017 Strategic Flood Risk 
Assessment 

March 
2020 

• Assessment of flood risk 
from all sources across 
the borough 

Planning and Regeneration – Strategic Flood Risk 
Assessment Completed (swale.gov.uk) 

016 Swale Heritage 
Strategy 

January 
2020 

• Heritage Strategy to 
inform policies in the LPR 

Heritage and landscape – Swale’s Heritage Strategy 

https://services.swale.gov.uk/assets/Planning%20Policy%202019/Settlement%20Hierarchy%20Study%202020.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Sequential%20Test%202020.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Appendix%20I%20Swale%20Local%20Plan%20Model%20Rerun%20Summary%20Report_draft%20.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Appendix%20I%20Swale%20Local%20Plan%20Model%20Rerun%20Summary%20Report_draft%20.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Housing%20Market%20Assessment%20for%20Swale.pdf
https://services.swale.gov.uk/mwg-internal/de5fs23hu73ds/progress?id=-uDj_vPpbRMkNBxIglmrTWpZTBwM1sa1mo82WanJr_0,
https://swale.gov.uk/planning-and-regeneration/strategic-flood-risk-assessment-completed
https://swale.gov.uk/planning-and-regeneration/strategic-flood-risk-assessment-completed
https://swale.gov.uk/planning-and-regeneration/heritage-and-landscape/heritage-strategy
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015 Swale Landscape 
Sensitivity 

November 
2019 

• Analysis of land parcels 
most vulnerable to 
development pressure for 
their sensitivity to change 
in landscape terms 

• Informs suitability of 
potential development 
sites in terms of the 
impact development 
would have on the 
landscape 

Swale Landscape Sensitivity Assessment 

014 Open Space and Built 
Facilities Strategic 
Needs Report 

February 
2019 
(reported 
November 
2019) 

• Specialist technical report 
to identify future needs 
for open space and built 
facilities at a strategic 
level 

• Informs open space and 
built facilities standards 
to support future 
development (policy 
requirement) 

ADD CLIENT ORGANISATION (swale.gov.uk) 

013 Strategic Flood Risk 
Assessment Level 1 
(SFRA) 

November 
2019 

• Specialist technical 
assessment of flood risk 
from all sources at a 
strategic level 

• Informs whether or not 
more detailed flood risk 
assessment work is 

JBA Consulting Report Template 2015 (swale.gov.uk) 

https://ws.swale.gov.uk/meetings/documents/s13579/Appendix%20I%20Swale%20LSA%20Final%20November%202019.pdf
https://ws.swale.gov.uk/meetings/documents/s13563/Appendix%20l%20-%20Open%20Space%20Sport%20and%20Recreation%20Facilities%20-%20Strategic%20Future%20Needs%20Report.pdf
https://ws.swale.gov.uk/meetings/documents/s13582/APPENDIX%20I%20MAIN%20REPORT%20Swale%20Level%201%20Strategic_Flood_Risk_Assessment.pdf
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needed at a site specific 
level (sequential test) 

012 New Garden 
Communities 
Assessment of Stage 
2 submissions 

October 
2019 

• Specialist technical 
assessment of the risks, 
opportunities and 
uncertainties associated 
with the four submitted 
garden communities in 
Swale 

• Informs strategic 
development options and 
allocations to deliver 
sustainable development 

Appendix I – PBA REPORT 2nd stage assessment Sept 
2019.pdf (swale.gov.uk) 

011 Swale Highway 
Model: Local Plan 
future testing 
scenario report 

May 2019 • Specialist technical report 
to assess the capacity 
within Swale of the road 
network and the potential 
impacts of new 
development. 

• Informs strategic 
development options and 
allocations to deliver 
sustainable development 

Appdx 1 Local Plan Scenario Testing 20may19.pdf 
(swale.gov.uk) 
Appdx II Swale LMVR v9.14 4jul18.pdf 

010 New Garden 
Communities 
Assessment of 
Submissions 

February 
2019 

• Specialist technical report 
to assess the submissions 
received in response to a 
‘call for sites’ for potential 
NGCs. 

Meeting Title: (swale.gov.uk) 

https://ws.swale.gov.uk/meetings/documents/s13308/Appendix%20I%20-%20PBA%20REPORT%202nd%20stage%20assessment%20Sept%202019.pdf
https://ws.swale.gov.uk/meetings/documents/s13308/Appendix%20I%20-%20PBA%20REPORT%202nd%20stage%20assessment%20Sept%202019.pdf
https://ws.swale.gov.uk/meetings/documents/s13310/Appdx%201%20Local%20Plan%20Scenario%20Testing%2020may19.pdf
https://ws.swale.gov.uk/meetings/documents/s13310/Appdx%201%20Local%20Plan%20Scenario%20Testing%2020may19.pdf
https://ws.swale.gov.uk/meetings/documents/s13311/Appdx%20II%20Swale%20LMVR%20v9.14%204jul18.pdf
https://ws.swale.gov.uk/meetings/documents/s11843/Combined%20PBA%20Report%20Appendix.pdf
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• Informs strategic 
development options and 
allocations to deliver 
sustainable development. 

009 Strategic Future 
Needs Assessment  

February 
2019 

• Assessment of future 
needs for open space and 
Built Leisure Facilities 

ADD CLIENT ORGANISATION (swale.gov.uk) 

008 Retail and Leisure 
Needs Assessment 

December 
2018 

• Specialist technical report 
to identify future retail 
and commercial leisure 
needs 

• Informs allocations and 
policy to support our 
town centres and to 
deliver retail and leisure 
floorspace needs and to 
deliver sustainable 
development. 

Microsoft Word – Retail Leisure Needs Assessment – Rev 
3 – 01.03.19 (swale.gov.uk) 
Retail Leisure Needs Assessment – AppendiX 2- Final 
Issue 22.2.19 A.pdf (swale.gov.uk) 

007 Gypsy and Traveller 
and Travelling Show 
People 
Accommodation 
Needs Assessment 

November 
2018 

• Specialist technical report 
to identify future 
accommodations needs 
for Gypsies, Travellers 
and Travelling Show 
People 

• Informs allocations and 
policy to deliver this 
specialist 
accommodation, ensure 
statutory obligations are 

Appendix I – Gypsy and Traveller Accommodation 
Assessment.pdf (swale.gov.uk) 

https://services.swale.gov.uk/assets/Planning%20Policy%202019/Open%20Space,%20Sport%20and%20Recreation%20Facilities%20-%20Strategic%20Future%20Needs%20Report%20-%20February%202019.pdf
https://ws.swale.gov.uk/meetings/documents/s11846/Retail%20Leisure%20Needs%20Assessment%20APPENDIX%201%20-%20Rev%203%20-%2001.03.pdf
https://ws.swale.gov.uk/meetings/documents/s11846/Retail%20Leisure%20Needs%20Assessment%20APPENDIX%201%20-%20Rev%203%20-%2001.03.pdf
https://ws.swale.gov.uk/meetings/documents/s11847/Retail%20Leisure%20Needs%20Assessment%20-%20AppendiX%202-%20Final%20Issue%2022.2.19%20A.pdf
https://ws.swale.gov.uk/meetings/documents/s11847/Retail%20Leisure%20Needs%20Assessment%20-%20AppendiX%202-%20Final%20Issue%2022.2.19%20A.pdf
https://ws.swale.gov.uk/meetings/documents/s11195/Appendix%20I%20-%20Gypsy%20and%20Traveller%20Accommodation%20Assessment.pdf
https://ws.swale.gov.uk/meetings/documents/s11195/Appendix%20I%20-%20Gypsy%20and%20Traveller%20Accommodation%20Assessment.pdf
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met and to deliver 
sustainable development 

006 Open Space and Play 
Strategy (2018 – 
2022) 

2018 • Assessment of the future 
needs of the borough for 
open space and play to 
inform standards for 
future provision in LPR 
policies and proposals 

untitled (swale.gov.uk) 
 
ADD CLIENT ORGANISATION (swale.gov.uk) 

005 Landscape 
Designation Review 

November 
2018 

• Technical assessment of 
landscape across the 
borough to identify 
landscape of highest local 
value 

Swale Local Landscape Designations 

004 Employment Land 
Review 

August 
2018 

• Specialist technical report 
identifying future needs 
for employment land in 
the borough 

• Informs allocations for 
employment land and 
policies to deliver 
sustainable development 
and support job creation 

Swale ELR v3 28Aug18 format.pdf 

003 Scoping Report for 
the Swale Borough 
Local Plan 
Sustainability 
Appraisal  

July 2018 • Suggested scope for the 
SA that considers and 
communicates likely 
effects of a draft plan and 
alternatives 

• Provides the checks and 
balances to the whole 

Chris McNulty Report Sustainability Appraisal for the 
Swale Borough Local Plan 2018-05-31 

https://services.swale.gov.uk/assets/Planning%20Policy%202019/Open%20Spaces%20and%20Play%20Area%20Strategy%202018-2022.pdf
https://services.swale.gov.uk/assets/Planning%20Policy%202019/Open%20Spaces%20Technical%20Assessment%20Report%202017.pdf
https://services.swale.gov.uk/meetings/documents/s11204/Item%205%20Appendix%20III%20Landscape%20Designation%20Review.pdf
https://ws.swale.gov.uk/meetings/documents/s10735/Item%205%20Employment%20Land%20Review%20-%20Appendix%20I.pdf
https://ws.swale.gov.uk/meetings/documents/s10755/Item%207%20Sustainability%20Appraisal%20Habitats%20Regulation%20Assessment%20Scoping%20Report%20Appendix%20I.pdf
https://ws.swale.gov.uk/meetings/documents/s10755/Item%207%20Sustainability%20Appraisal%20Habitats%20Regulation%20Assessment%20Scoping%20Report%20Appendix%20I.pdf
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process to ensure 
sustainable development 
is delivered 

002 Strategic 
Development 
Options prospectus 

Spring 
2018 

• Call for submission of 
strategic sites for 
consideration as a way to 
deliver the future 
development needs of 
the borough 

Local Plans - Strategic Development Options (formerly 
known as New Garden Communities) (swale.gov.uk) 

001 Swale Borough 
Council: Choices for 
Housing Growth 

February 
2018 

• Report on high level 
strategic options for 
housing growth for Swale 
Local Plan Review.  

• General evidence report 
to identify potential 
development options 
based on capacity 

Swale Borough Council Choices for housing growth 

 

 

 

https://swale.gov.uk/planning-and-regeneration/local-plans/sd-options
https://swale.gov.uk/planning-and-regeneration/local-plans/sd-options
https://ws.swale.gov.uk/meetings/documents/s8862/Appendix%20I%20to%20PBA%20Report%20Item%208Feb18.pdf

