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SWALE JOINT TRANSPORTATION BOARD (JTB)

Updates are in italics

Minute 
No

Subject SBC/
KCC

Recommendations Made by Board KCC - 
Comments/date due back to 

JTB

SBC - 
Comments/date due back to 

JTB

730/03/11 Highway works 
programme 2010/2011

KCC Mill Way, Sittingbourne Asda site – signalising 
junction. Design check complete - awaiting 
Developer to progress S278 Agreement

As Built Drawings 
Received and Approved. 
Final site remedial works 
requested to be carried 
out.

Sittingbourne Retail Park site Widening of approach road 
from Sittingbourne Retail 
Park to the new traffic 
signal junction is still being 
pursued. Additional 
unrecorded statutory 
undertakers plant identified 
in works area prior to 
construction. Currently 
liaising with UKPN for 
service diversions. Scheme 
construction put on hold 
until completion of 
diversionary works. Likely 
scheme construction date 
April/May 2016.

590/03/12 Highways at the 
junction of Warden 
Bay Road and B2231 
Leysdown Road

KCC That the 30mph boundary be moved, and that 
costs associated with moving the 30mph 
boundary and associated signing be met by KCC 
Councillor Mr Adrian Crowther's Member Highway 
Fund.

Subsequent related 
Minute No. 67/06/13 – 

Eastchurch Primary 

KCC (1)  That a letter be sent to KCC Highways to 
include the points made by the Ward Member 
regarding the crossing, risk assessments and the 
re-location of the 30mph zone and a more 

Road markings and red 
patches completed.  
Standard signs installed.  
VMS and Flashing school 
warning signs are installed, 
one post to amend for VMS 
sign
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School pedestrian 
crossing petition

detailed report be submitted to a future JTB 
meeting.

235/09/13 A2 / A251 Junction, 
Faversham

KCC (1)  That both proposed traffic improvements 
(Annex 1 and 2 in the report), the inclusion of 
consideration of the junction of The Mall and the 
A2, plus the option of ‘no change’, be approved 
for the purposes of a wider public consultation 
and the results of the consultation brought back to 
the JTB at a later date.

Subsequent related
Minute No. 72/06/14
A2/A251 Junction, 
Faversham Highway 
Improvement Scheme

KCC 1)  That Option B (roundabout) be progressed as 
the preferred option for the A2/A251 junction, 
Faversham.

Detailed design work is 
being undertaken by 
Amey Consultants. It is 
anticipated that the 
designs will be completed 
in February 2016. Land 
acquisition negotiations 
are in progress with the 
Fire Station and the 
Abbey School. Pending 
approval of detailed 
design, land acquisition 
and funding being 
available, implementation 
is planned to commence 
in 2016/17.

70/06/14 Proposed Relocation 
of Sittingbourne 
Market

SBC (1)  That the preferred option for the relocation of 
Sittingbourne market at the top of the High Street 
be noted and that consideration be given to a 
phased approach to the project with the Saturday 
market to be progressed first, and the Friday 
market to be addressed separately to facilitate 
quicker progress.
(2)  That Officers proceed to the stage of drafting 
a Traffic Regulation Order and the
procurement of services to support this work and 
preparation for formal consultation.

Traffic Regulation Order 
has been advertised, and 
formal objections 
received are included in 
report to March 2016 JTB.

218/09/14 Lower Road Junction 
with Barton Hill Drive, 
Isle of Sheppey

KCC (1) That the preferred option for the Lower 
Road junction with the Barton Hill Drive junction 
be a small roundabout, rather than a mini-
roundabout.

Initial design work is 
currently being undertaken 
on a roundabout scheme, 
and discussions are 
ongoing with landowners 
and developers to help 
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secure the delivery of it.

Whilst the S278 Agreement 
for previously agreed 
highway works to the 
junction has expired, the 
agreement is only a 
mechanism used to allow a 
developer to carry out 
works on the public 
highway. Their standard 
duration is 12 months, after 
which they must reapply. 
Expiry does not remove the 
obligation for the developer 
to undertake the works. 
However, in this instance, it 
has been agreed with the 
developer that the funds 
they were to use for those 
works can instead be 
diverted towards delivering 
the roundabout.  

195/09/15 Proposed Waiting 
Restrictions, The 
Street, Boughton-
under-Blean

SBC (1) That double yellow lines across the Gas 
Lane entrance, off The Street, Boughton-
under-Blean be included in the next Traffic 
Regulation Order.

(2) That the proposed double yellow lines 
between 179 and 191 The Street, Boughton-
under-Blean be abandoned.

Traffic Regulation Order 
has now been advertised, 
and formal objections will 
be reported to JTB in 
March 2016.

197/09/15 Informal Consultation 
on waiting 
restrictions

SBC (1) That a single yellow line on the east side of 
Grayshott Close, Sittingbourne be 
proceeded, with restrictions between 8am 
and 5pm, Monday to Friday.

(2) That the existing double yellow lines in 

Traffic Regulation Order 
has now been advertised, 
and formal objections will 
be reported to JTB in 
March 2016.
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Grayshott Close, Sittingbourne near the 
junction with Highsted Road be extended 
from five metres to 10 metres in length.

(3) That double yellow lines around the turning 
head at the end of Grayshott Close, 
Sittingbourne be installed.

198/09/15 Swale Rail Line 
between 
Sittingbourne and 
Sheerness-on-Sea

KCC (1) That Swale be encouraged to consider 
funding the Kent Community Rail Partnership 
£4,000 per year towards promoting events in 
Swale.

(2) That the Kent Community Rail Partnership 
consider extending their remit to Swale’s 
lesser used stations, including Teynham, 
Newington and Selling. 

1)  Mike Baldock, Councillor 
for Borden and Grove Park, 
reported at the SwaleRail 
Line Meeting on the 10th 
February 2016 that Swale 
Borough Council was 
hoping to make a 
contribution of £4,000 to the 
Kent CRP, and that this 
would be confirmed once 
the details of the 2016-17 
budget had been examined. 

(2)  Kent CRP agreed to 
extend their support of local 
community initiatives at 
Teynham, Newington and 
Selling in respect of station 
environments.

376/12/15 Parking Issues in 
Swale

SBC (1) That the bylaw restricting parking on grass 
verges be extended to include parking on 
footways.

At the request of 
Cabinet, more detailed 
report to be submitted 
to March 2016 for 
further consideration.

382/12/15 Quiet Lane – 
Munsgore Lane, 
Borden

KCC (1) That a Quiet Lane scheme be implemented 
in Munsgore Lane and progressed by the 
Borough Council and local residents.

383/12/15 Pedestrian Crossing KCC (1) A feasibility study to be carried out into 
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at South Avenue 
School, Sittingbourne

highway improvements at the site.
(2) A report on the conclusions of the feasibility 

study to be presented to a future JTB.
(3) The cost of funding for the feasibility study to 

come from a Member’s grant. 


