

TO: SWALE JOINT TRANSPORTATION BOARD
DATE: 7th September 2009
SUBJECT: Swale Bus Stops IT Scheme
BY: Transportation and Development Manager – Swale
Classification: Unrestricted

Summary: A report on the progress for Swale Wide Bus Stop Improvements
Decision Required: To note report

Introduction

1. A scheme has been approved for funding in the 2009/10 Integrated Transport Programme to improve accessibility to buses at bus stops. This scheme is included in the Swale Transport Strategy LTP scheme programme 2006 – 11.

Discussion

2. Discussions with the bus operators have been ongoing and design work undertaken. Consultation with property owners adjacent to any bus stop where relocation may be necessary and will be carried out on completion of the design work. Any objections will be reported to the Board at a later date.

Decision Required

3. To note the report as this scheme has been deferred for budgetary reasons and will be put forward for inclusion in the 2010/11 Integrated Transport Schemes programme.

Contact Officer:
Stephen Huckle 01233 614097
Stephen.huckle@kent.gov.uk