

**TO:** SWALE JOINT TRANSPORTATION BOARD  
**DATE:** 7<sup>th</sup> September 2009  
**SUBJECT:** Cycle Network Improvements - Sittingbourne  
**BY:** Transportation and Development Manager – Swale  
**Classification:** Unrestricted

---

**Summary:** A report on the progress for Swale Wide Bus Stop Improvements  
**Decision Required:** To note report

---

**Introduction**

1. A scheme has been approved for funding in the 2009/10 Integrated Transport Programme to improve the cycle network in south Sittingbourne. This scheme is included in the Swale Transport Strategy LTP scheme programme 2006 – 11.

**Discussion**

2. Preliminary design work has been undertaken and consultation with property owners adjacent to the proposed routes is to be carried out. Any objections will be reported to the Board at a later date.

**Decision Required**

3. To note the report as this scheme has been deferred for budgetary reasons and will be put forward for inclusion in the 2010/11 Integrated Transport Schemes programme.

Contact Officer:  
Stephen Huckle 01233 614097  
[Stephen.huckle@kent.gov.uk](mailto:Stephen.huckle@kent.gov.uk)