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RECORD OF OFFICER DECISION 

This form must be completed by or on behalf of the relevant Officer immediately after any 
decision has been made.  Please send to the Proper Officer for publication in accordance 
with the Council’s Constitution.

NAME OF OFFICER 
MAKING DECISION 
(INCLUDING JOB TITLE) 
AND THE DECISION BEING 
MADE

Nick Vickers – Chief Finance Officer and Section 151 
officer

Martyn Cassell – Head of Commissioning, 
Environment and Leisure

Award of Contract for ‘Construction and Landscape’ 
works for the Faversham Recreation Ground Heritage 
Lottery Fund Project to Coombs (Canterbury) Ltd for a 
total of £1,488,464.66

TITLE OF REPORT Award of Contract for ‘Construction and Landscape’ 
works for the Faversham Recreation Ground Heritage 
Lottery Fund Project

DATE THE DECISION WAS 
TAKEN

24th April 2019

SUMMARY OF REASONS 
FOR DECISION

Cabinet on the 12 December 2018 agreed to delegate 
authority to the Head of Commissioning, Environment 
and Leisure and the Chief Finance Officer, in consultation 
with the Cabinet Member for Environment and Rural 
Affairs and the Cabinet Member for Finance and 
Performance, to approve the most economically 
advantageous tender for construction and landscape 
restoration and enhancement works at Faversham 
Recreation Ground. 

Six tenders were received on 10 February 2019 for the 
capital works, estimated through pre-tender cost plans at 
a total of £1,284,855. These were fully evaluated for price 
and quality.

Company 
name

Price Price 
score

Quality 
score

Total 
score

Coombs 
(Canterbury) 
Ltd

£1,493,662.00 60.0 32.90 92.90

Company B £1,512,701.00 59.24 25.0 84.24

Company C £1,603,492.79 55.89 25.67 81.56

Company D £1,628,897.20 55.02 29.0 84.02

Company E £1,689,192.00 53.05 18.40 71.45

Company F £1,724,467.39 51.97 17.5 69.47
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Tenders were all over budget. The gap in budget was 
estimated at £227,000 based on the lowest tender.

New site utilities, changing pavilion costs particularly in 
relation to the mechanical and electrical systems and 
significant contractor preliminaries due to the complex 
nature of the site are the main reasons for the variation in 
tender cost.

The Project Board and Strategic Management team 
considered and agreed the strategy for attempting to 
close the gap, with the design team and our consultants 
looking at value engineering through changes to the 
specification and seeking a package of savings that could 
be acceptable to both the Project Board and HLF.

All six tenderers submitted a tender addendum which 
included the value engineered elements and these were 
further evaluated.

Having carried out the evaluation based on the most 
economically advantageous tender evaluated on 60% 
price and 40% quality, it is proposed to enter into a 
contract with the company with a combined score of 
92.90, Coombs (Canterbury) Ltd at an adjusted tender 
price of £1,488,464.66.

In addition to tender savings, HLF have agreed that 
£30,000 of contingency funding in the budget could be 
utilised and a total of £106,300 is to be funded by SBC. 

The decision confirms the amount will be be funded using 
existing earmarked reserves for Greenspaces 
improvement, £23,025 recently received from 
Government for the ‘Local Authority Parks Improvement 
Funding scheme and the remainder from commuted 
sums capital funding.

DETAILS OF ALTERNATIVE 
OPTIONS CONSIDERED 
AND REJECTED

To not continue with the project. This was not 
recommended given the commitment and funding 
granted by the HLF and its legal agreement with the 
Council along with the need for improvement identified 
both by members of the community and owners of the 
Recreation Ground Faversham Municipal Charities.

To take the decision back to Cabinet following the 
evaluation of the Construction and Landscape 
submissions for approval. This was not recommended as 
it would not have been not be possible to meet the 
programme of improvements for 2019, further delaying 
the much-needed improvements. 
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DETAILS OF ANY 
CONSULTATION 
UNDERTAKEN

Details of the tender submissions were discussed at the 
Project Board including officers and Members. 

Details were also shared with our Project officer at 
Heritage Lottery Fund. A formal HLF process is required 
to award the contract called ‘HLF Contract Award 
Recommendation Report’. 

The progress has been shared with the Cabinet member 
for Environment and Rural Affairs and Cabinet member 
for Finance and Performance throughout the process. 

Both Cabinet members have approved this final decision 
notice. 

DETAILS OF ANY 
CONFLICTS OF INTERESTS

n/a

CONTACT FOR 
ENQUIRIES/FURTHER 
INFORMATION

Martyn Cassell – Head of Commissioning, Environment 
and Leisure

A copy of this Notice will be published on the Council’s website (http://www.swale.gov.uk)

Please complete this form electronically and forward to the Resources PA (on behalf of the 
Proper Officer).
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