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1.        Introduction  

1.1 Swale Borough Council is required to prepare and maintain a Local 

Development Scheme (LDS) in accordance with Section 15 of the Planning 

and Compulsory Purchase Act 2004 (as amended by the Localism Act 2011). 

1.2 This LDS will come into effect upon agreement by the Council’s Cabinet on 

XXX  September 2018. 

1.2 As set out in the Planning and Compulsory Purchase Act 2004 (Section 15) 

the LDS must specify: 

a)  The local development documents which are to be development plan 

documents; 

b)  The subject matter and geographical areas to which each 

development plan document is to relate; 

c) Which development plan documents (if any) are to be prepared jointly 

with one or more other local planning authorities; 

d) Any matter or area in respect of which the authority have agreed (or 

propose to agree) the constitution of a joint committee under section 

29; 

e)  The timetable for the preparation and revision of the development plan 

documents  

1.3 The LDS is a project plan which sets out the timetable for the production of 

new or revised development plan documents which will form the Council’s 

Local Development Plan.  This LDS sets out a work programme for the 

Council’s Local Plan Review over the period to Spring 2023 and anticipated 

adoption of the review.  Progress against this LDS will be reviewed annually 

through the Authority Monitoring Report. 

1.4 The Council produced its first LDS in 2005, followed by subsequent revisions 

in 2008, 2010, 2015, and 2016.  These related to the former Local Plan 

(Adopted Feb 2008); and the current adopted Local Plan ‘Bearing Fruits’ 

(Adopted July 2017).  The extended process which evolved as a result of the 

National Planning Policy Framework (NPPF) and move toward a single Local 

Plan system was reflected in a number of LDS revisions to achieve adoption 

of the Bearing Fruits Local Plan.   

1.5 This LDS is now re-drafted with a fresh programme for Local Plan Review, 

which will need to address challenges for development raised by the National 

Planning Policy Framework (NPPF) July 2018; and new statutory 

requirements for the five yearly review of local plans.      
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2.      The current adopted development plan documents for Swale 

2.1 The current statutory adopted elements of the development plan for Swale 

Borough are: 

 Bearing Fruits 2031: The Swale Borough Local Plan (Adopted July 2017) 

 Faversham Creek Neighbourhood Plan (Adopted  June 2017) 

 Kent Minerals and Waste Local Plan 2013 – 2030 (Adopted July 2016) 

 

3.       Current Supplementary Planning Documents (SPD) 

3.1   The Local Plan is supported by a number of existing and proposed 

Supplementary Planning Documents and Supplementary Planning Guidance 

which set out the details for implementing local plan policies.  All of these 

documents were subject to public consultation.  These can be viewed at 

https://www.swale.gov.uk/local-planning-guidance/ .   

3.2 Currently adopted SPD for the Borough are:    

 Developer Contributions SPD (Adopted November 2009) 

 Swale Landscape Character and Biodiversity Appraisal SPD (2011) 

 Stones Farm Development Brief SPD (May 2011) 

 Queenborough and Rushenden Masterplan SPD (November 2010) 

 Sittingbourne Town Centre and Milton Creek Masterplan SPD (September 

2010). 

3.3 Supplementary Planning Guidance (SPG) documents are: 

 The Conversion of Buildings into Flats and Houses in Multiple Occupation  

 Listed Buildings - A Guide for Owners and Occupiers  

 The Conservation of Traditional Farm Buildings  

 The Design of Shop fronts, Signs and Advertisements 

 Designing an Extension - A Guide for Householders 

 Planting on New Developments - A Guide for Developers 

 The Erection of Stables and Keeping of Horses 

 Conservation Areas 

 Lynsted Parish Design Statement 

 Abbott Laboratories Ltd - Development Brief 

3.4  Additionally part of the Kent Downs Area of Outstanding Natural Beauty falls 

within Swale and has a management plan which has been adopted by all of 

the local authorities who have part of this AONB within their area.  This is 

used as a material consideration for planning applications and can be viewed 

at: 

https://www.swale.gov.uk/local-planning-guidance/
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 https://www.kentdowns.org.uk/planning/aonb-mp-planning/  

  

4. Other Relevant Documents 

 Statement of Community Involvement 

4.1 The Swale Statement of Community Involvement (February 2018) has been 

reviewed and updated. This sets out the Council’s approach to public and key 

stakeholder participation in all planning matters, including the preparation of 

the local plan, supplementary planning documents and arrangements for 

consultations on planning applications. 

 Sustainability Appraisal 

4.2 The council will meet the requirements of sustainability appraisal throughout 

the local plan preparation process, which will involve carrying out iterative 

appraisals of the sustainability of the options, proposals and draft policies in 

the local plan and prepare reports on the findings.  These will be carried out at 

the key stages of plan preparation and will inform progress on the Plan.  The 

sustainability appraisals carried out at the key stages of plan preparation will 

also accompany consultation drafts of the plan for public comment. 

 Authority Monitoring Report 

4.3  The Council publishes monitoring information on its website on an annual 

basis relating to the previous monitoring year (which runs 1April – 31 March).  

This will provide updates on the status of the LDS timetable; progress on the 

Local Plan Review; reports on public consultations; duty to cooperate 

consultations; neighbourhood planning and borough wide statistics on 

planning topics such as housing, employment, environment and transport. 

 Policies Map 

4.4 The Council is required to produce a Policies Map which shows the location of 

development proposals in all current, adopted development plan documents 

on an ordnance survey base map.  For Swale, this is the Proposals Map 

which accompanies the Bearing Fruits Local Plan (2017) (the area annotated 

as Policy NP1 denotes the area covered by the Faversham Creek 

Neighbourhood Plan). 

 

5. Emerging Development Plans for Swale  

 Swale Borough Local Plan Review 2022 - 2038 

https://www.kentdowns.org.uk/planning/aonb-mp-planning/
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5.1 The Local Plan review will set the vision and framework for development 

needs for the whole of Swale Borough area from 2022- 2038.  This will 

include addressing revisions to the National Planning Policy Framework and 

associated Practice Guidance (2018); addressing housing need; the local 

economy; environmental considerations; community infrastructure needs; plus 

transport and other physical infrastructure needs.  The plan will include 

strategic policies to address these matters and put forward a development 

strategy for the Borough.  It will also include site specific allocations to meet 

identified need and retain; update, or include new detailed topic development 

management policies to guide determination of planning applications. 

5.2 Work began on the Local Plan Review as a result of Council Minute 44 (July 

2017), with early scoping and evidence gathering, within the context of major 

review of national planning policy and Government policy to significantly boost 

housing delivery.  The key stages of the process are set out at  Appendix 1.  

The complete timetable for the production and public examination of the Local 

Plan Review is set out at Appendix 2. 

5.3  Although the Council is keeping up Duty to Cooperate consultation with 

neighbouring planning authorities and on the London Plan, to identify potential 

cross boundary issues (which may in due course require Statements of 

Common Ground to comply with the NPPF 2018), no scope or intention for 

joint plan making has been identified at this point in time.   

 Community Infrastructure Levy (CIL) 

5.4 CIL is a mechanism introduced under the Planning Act 2008 with the intention 

of providing a consistent approach to determining financial contributions from 

new development towards local infrastructure provision.  Further revisions to 

national policy and regulation on CIL in 2018 and the approach to viability 

assessments affecting plan making, mean that at this early stage in the Local 

Plan Review process, it is unclear whether implementing a CIL charge would 

be of benefit to Swale.  This issue will need to be reviewed (and, if 

appropriate, included in a future review of this LDS) when more progress has 

been made on identifying reasonable alternative development strategies for 

testing and consultation.   

 Neighbourhood Plans 

5.5 The Boughton and Dunkirk Neighbourhood Pan area was designated in 

February 2014 and is still under preparation.   

5.6 A Minster Neighbourhood Plan (Sheppey) area was also designated in 

February 2014 but has not been progressed     

5.7 Although neighbourhood plans, once adopted, form part of the development 

plan, they are not programmed by the local planning authority and are 
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therefore not included within this LDS timetable.  They must be in general 

conformity with the strategic policies of the adopted local plan and have 

regards to any emerging local plans.  More details for Swale neighbourhood 

plans can be found at:   https://www.swale.gov.uk/neighbourhood-planning/  

 Supplementary Planning Documents 

5.8 It is the Council’s intention to prepare a Swale Vehicle Parking Standards  

SPD pursuant to adopted Bearing Fruits Local Plan policy.  As SPDs are not 

development plan documents (that is allocating land or making new policy), 

they are not required to be part of the official LDS programme.  For 

information however, Appendix 3 gives an indicative programme for the 

production of this SPD.  

6.  Resources and Project Management 

6.1 Swale Borough Council has strong corporate commitment to the preparation 

and adoption of a Local Plan review.   The Swale Local Plan Review will be 

produced by the Council’s Planning Service, and led by the Local Plan Team.  

The importance of the work is recognised and supported across the authority 

with input and expertise from other teams across the Council; and the use of 

outside consultants (where appropriate); plus engagement with stakeholders; 

organisations and the public to help inform and develop the plan. 

6.2 The Council has established management and reporting structures to support 

delivery of the local plan.  This is primarily the Local Pan Panel cross party 

Members group which makes recommendations to Cabinet for decision.  In 

addition briefings for senior managers and Members on key pieces of 

research or new national policy are used.        

 

  

https://www.swale.gov.uk/neighbourhood-planning/
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Appendix 1:  Swale Local Plan Review Key Stages 

Event  Date 

Local Plan Review Commenced  
(Council Minute 44) 

July 2017 

Scoping Issues Public Engagement   
(Regulation 18) 
Evidence gathering and engagement om emerging 
issues, options and challenges.  Evidence gathering 
may continue throughout the process to reflect 
changing circumstances at the local level, national 
policy change, or to comply with an Inspector’s 
request.  

27 April – 8 June 2018 

Local Plan Panel Steer on reasonable alternative 

development strategy for Issues & Options + 

Preferred Option (Reg 18) 

June 2019 

Issues and Options & Draft Preferred Option 
Document to local Plan Panel  

Sept 2019 

Issues and Options & Draft Preferred Option Public 
Consultation  
(Reg18) 

Oct - Dec  2019 

Local Plan Panel receive consultation results and 
recommend Preferred Option for working up 
 

May  2020 

Local Plan Panel / Full Council cycle agree 
Publication Version of Local Plan for consultation 
and submission for Examination in Public  

Sept - Oct 2020 

Publication of  Preferred Local Plan for public 
Consultation  
(Reg 19) 

Nov - Dec  2020 

Submission of Plan for Examination (with results of 
the public consultation) 
 (Reg 22) 

April  2021 

Examination in Public of the Local Plan 1 
 

Nov 2021 

Inspector’s Interim Findings – at this stage the 
Examination in public is still open and the Inspector 
is leading the process 
 

Jan 2022 

Main Modifications which arise from the Inspector’s 
Interim Findings.  These are agreed by the Council 
and subject to public consultation before further 
discussion at Examination in Public. 
 

April  2022 

Examination in Public 2 
 

Autumn 2022 
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Inspectors Final Report   
This is binding on the local planning authority and, 
subject to the Inspector’s findings, will enable the 
local authority to adopt the Local Plan review 
subject to any of the Main Modifications which the 
Inspector deems necessary to ensure the Plan is 
sound.  
 

Early 2023 

Adoption of the Local Plan Review by Swale 
Borough Council  
 

Spring 2023 
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Appendix 2: Swale Local Plan Review Local Development Scheme 2018 - 2022 

Documents 2018 
 

 

2019 2020 2021 2022 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N 

Swale Borough  Local Plan Review       

Commenced July 2017 
(Council Minute 44) 

                                                           

Scoping Issues Public 
Engagement  27 April – 
8 June 2018 (Reg 18) 

   C C C                                                      

Issues and Options & 
Draft Preferred Option 
Consultation Oct - Dec  
2019 (Reg18) 

                     C C C                                    

Publication  Preferred 
Option Local Plan 
Consultation  Autumn  
2020 (Reg 19) 

                                  P 
C 

P 
C 

                       

Submission of Plan for 
Examination Spring 
2021(Reg 22) 

                                       S S                   

Examination in Public 1 
Nov 2021 

                                              E             

Main Modifications 
Consultation 
April  2022 

                                                   M 
C 

M 
C 

      

Examination in Public 2 
Autumn 2022 

                                                          E 

Inspectors Final Report 
Jan 2023 

                                                           

Adoption Spring 2023                                                            

 

 Initial Consultation and Evidence 
gathering (Regulation 18) = C 

 Publication of DPD Consultation  
= P (Regulation 19) 

 Submission to Secretary of State 
= S 
Examination in Public = E 
Main Modifications Consultation 
= M 
Inspectors Final Report =R  
(Regulations 22 -25) 

 Adoption = A 

C Public Consultation Stages  
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Appendix 3: Indicative Timetable for Production of Swale Vehicle Parking 

Standards Supplementary Planning Document  

 

Event  Date 

Initial evidence gathering and Member workshops 
(subject to appointment of suitable consultants) 

Autumn 2018 

Drafting Spring 2019 

Consultation on Draft SPD Summer 2019 

Finalise Changes and Adopt SPD Autumn 2019 

 

 


